

**TENTATIVE SCHEDULE OF 2009-2010 CDBG/HOME
ACTION PLAN PROCESS**

<u>ACTIVITY</u>	<u>DEADLINE</u>	<u>COMPLETED</u>
Public Needs Hearing	12/22/08	
RFP's Issued	12/22/08	
RFP Submission Deadline	1/21/09	
Joint Review Agency Interviews	Feb 1-29, 2009	
JRC Recommendations Finalized	3/3/09	
CWAC Meeting to approve recommendations	3/6/09	
JRC meet with Administration to present funding recommendations	3/11/09	
Administration approves funding allocations	3/21/09	
JRC meets with Council to review funding allocation recommendations	3/24 - 25/09	
City Council sets public hearing	3/23/09	
DCED writes Action Plan and has it ready for public review	3/21 - 31/09	
Publish Notice of Public Hearing (Thirty-day comment period begins)	3/30/09	
City Council holds Public Hearing on Proposed 2009-09 CDBG Program	4/27/09	
Thirty-day comment period on Action Plan ends	4/30/09	
City Council approval of allocations for 2009-2009 CDBG, HOME, and ESG contracts	5/11/09	
Mayor signs Action Plan	5/13/09	
<u>ACTIVITY</u>	<u>DEADLINE</u>	<u>COMPLETED</u>

DCED Submits 2009-2009 CDBG Action Plan to HUD by filing deadline 5/15/09

DCED completes environmental review, documentation, compiles Environmental Review Record (ERR), prepares public notice and Request for Release of Funds, and executes HUD release of funds 5/13 - 7/1/09

DCED prepares contracts, develops performance measurement system, circulates contracts for signatures 5/13 - 7/1/09

HUD reviews Action Plan (45 days) 5/15/09 - 7/1/09

CDBG, HOME, ESG contracts executed 2009-2010 CDBG Program Year begins 7/1/09