

EFM SUBMISSION NO.: 2013 EFM 107

PRESENTED: 3-18-13

ADOPTED: 3-19-13

**BY THE EMERGENCY FINANCIAL MANAGER:**

**RESOLUTION AUTHORIZING CHANGE ORDER #1 TO ZITO CONSTRUCTION TO CHANGE EXPIRATION DATE OF CONTRACT #12-115 FROM FEBRUARY 22, 2013 TO APRIL 22, 2013.**

The Infrastructure and Development Division request a change order #1 be issued to Zito Construction to extend expiration date of Contract #12-115; and

The Infrastructure and Development Division is requesting authorizing for appropriate City Officials to do all things necessary to extend expiration date of Contract #12-115 from February 22, 2013 to April 22, 2013.

**IT IS RESOLVED**, appropriate City Officials to do all things necessary to extend expiration date of Contract #12-115 from February 22, 2013 to April 22, 2013.


**APPROVED AS TO FORM:**

 Peter M. Bade, City Attorney

 Michael K. Brown, City Administrator

**EFM DISPOSITION:**

ENACT ✓ REFER TO COUNCIL \_\_\_\_\_ FAIL \_\_\_\_\_

 Edward J. Kurtz, Emergency Financial Manager

DATED: 3-19-13

## RESOLUTION STAFF REVIEW

---

Date: March 14, 2013

**Agenda Item Title:**

**RESOLUTION AUTHORIZING CHANGE ORDER #1 TO ZITO  
CONSTRUCTION TO CHANGE EXPIRATION DATE OF CONTRACT #12-115  
FROM FEBRUARY 22, 2013 TO APRIL 22, 2013.**

Prepared by:

Michael Shegos

Accountant

Infrastructure & Development Division

Summary of Proposed Action:

Zito Construction is currently under contract for the demolition of 92 structures funded by NSP3. Additional time is needed in order to complete the contract.

The original contract amount of \$386,350.00 will not change.

Financial Implications:

None

Pre-encumbered? Yes ☐ No ☒

Requisition #

Account No. 542-741.150-801.000 (NSP3)

Other implications (i.e. collective bargaining):

No other implications are known at this time.

Staff Recommendation: Recommend Approval

Staff Person



Jesse W. Buchanan, Director

Demolition, Blight and Building Inspection