

(BID #12-077)

EM SUBMISSION NO.: 2013Em017

PRESENTED: 4-12-13

ADOPTED: 4-16-13

**RESOLUTION AUTHORIZING CHANGE ORDER #2 TO ZITO CONSTRUCTION TO EXTEND
CONTRACT EXPIRATION DATE**

BY THE EMERGENCY MANAGER:

On November 23, 2012, the Emergency Financial Manager authorized the Proper City Officials to enter into a contract with Zito Construction, 8033 Fenton Road, Grand Blanc, Michigan, for the demolition of 17 structures in an amount not to exceed \$99,100.00, as requested by the Department of Infrastructure/Development; and

On November 28, 2012, the of Infrastructure/Development executed Contract #12-121 with Zito Construction for the demolition of the 17 structures utilizing 542-741.150-801.000 NSP3 in the amount of \$99,100.00; and

On February 22, 2013, the Emergency Financial Manager authorized the Proper City Officials to process Change Order #1 to said contract to extend the expiration date from February 22, 2013 to April 22, 2013; and

Due to requirements for environmental clearances and environmentally sound demolition practices, more time is required for Zito Construction to provide the necessary notifications to the appropriate State officials to complete the contract. The Department of Infrastructure/Development requests that the time frame be extended for Zito Construction's NSP3 contract as it relates to Bid #12-077, from April 22, 2013 to May 22, 2013; and

IT IS RESOLVED that the Proper City Officials, upon the Emergency Manager's approval, are authorized to enter into Change Order #2 to the aforementioned contract #12-121 with Zito Construction to extend the expiration date from April 22, 2013 to May 22, 2013.

APPROVED AS TO FORM:


Peter M. Bade, City Attorney


Michael K. Brown, City Administrator

EM DISPOSITION:

ENACT 

FAIL _____


Edward J. Kurtz, Emergency Manager

DATED: 4-16-13

RESOLUTION STAFF REVIEW

Date: April 9, 2013

Agenda Item Title:

RESOLUTION AUTHORIZING CHANGE ORDER #2 TO ZITO CONSTRUCTION
CONTRACT 12-121 TO EXTEND CONTRACT EXPIRATION DATE.

Prepared by:

Faith C. Finholm
Demolition Grants Monitor
Infrastructure & Development Division

Summary of Proposed Action:

Amend the expiration date of Zito Construction's contract #12-121 to from April 22,
2013 to May 22, 2013.

The original contract amount of \$99,100.00 will not change.

Financial Implications:

None.

Pre-encumbered?: Yes _____ No _____ Requisition#


Account No. 542-741.150-801.000 (NSP3)

Other implications (i.e. collective bargaining):

No other implications are known at this time.

Staff Recommendation: Recommend Approval

Staff Person



Jesse W. Buchanan
Director, B.S.I., Blight & Demolition