

(Bid 12-128)

EM SUBMISSION NO.: 2013EM042

PRESENTED: 5-1-13

ADOPTED: 5-1-13

**RESOLUTION AUTHORIZING CHANGE ORDER #2 TO FICK EXCAVATING  
CONTRACT #12-116 TO CHANGE EXPIRATION DATE**

**BY THE EMERGENCY MANAGER:**

At the request of Infrastructure/Development, the Department of Purchases and Supplies solicited Bid #12-128 for demolition of 313 structures. On November 9, 2012, the Emergency Financial Manager authorized the Proper City Officials to enter into a contract with Fick Excavating, 2500 S. Elms Rd., Swartz Creek, Michigan, the lowest bidder on 58 of the 313 structures for the demolition of said 58 structures in an amount not to exceed \$341,300.00 as requested by the Department of Infrastructure/Development; and

On November 13, 2012, the of Infrastructure/Development executed Contract #12-116 with Fick Excavating for the demolition of the 58 structures utilizing 542-741.150-801.000 NSP3 in the amount of \$341,300.00; and

On February 22, 2013, the Emergency Financial Manager authorized the Proper City Officials to process Change Order #1 to said contract to extend the expiration date from February 22, 2013 to April 22, 2013; and

Due to the weather not permitting the completion of Final Grades, seed, and straw for demolished structures, more time is required for Fick Excavating to complete the contract. The Department of Infrastructure/Development requests that the time frame be extended for Fick Excavating's NSP3 contract #12-116 as it relates to Bid #12-128, from April 22, 2013 to June 15, 2013; and

**IT IS RESOLVED** that the Proper City Officials, upon the Emergency Manager's approval, are authorized to enter into Change Order #2 to the aforementioned contract #12-116 with Fick Excavating to extend the expiration date from April 22, 2013 to June 15, 2013

**APPROVED AS TO FORM:**

  
Peter M. Bade, City Attorney

  
Michael K. Brown, City Administrator

**EM DISPOSITION:**

ENACT 

Edward J. Kurtz, Emergency Manager

FAIL \_\_\_\_\_

DATED: 5-1-13

## RESOLUTION STAFF REVIEW

---

Date: April 24, 2013

Agenda Item Title:

RESOLUTION AUTHORIZING CHANGE ORDER #2 TO FICK EXCAVATING  
CONTRACT #12-116 TO CHANGE EXPIRATION DATE

Prepared by:

Faith C. Finholm  
Demolition Grants Monitor  
Infrastructure & Development Division

Summary of Proposed Action:

Due to the weather not permitting the completion of Final Grades, seed, and straw for demolished structures, more time is required for Fick Excavating to complete the contract. The Department of Infrastructure/Development requests that the time frame be extended for Fick Excavating's NSP3 contract #12-116 as it relates to Bid #12-128, from April 22, 2013 to June 15, 2013.

**The original contract amount of \$341,300.00 will not change.**

Financial Implications:

None

Pre-encumbered?: Yes \_\_\_\_\_ No \_\_\_\_\_ Requisition#


Account No. 542-741.150-801.000 - NSP3

Other implications (i.e. collective bargaining):

No other implications are known at this time.

Staff Recommendation: Recommend Approval

Staff Person



Jesse W. Buchanan  
Director, B.S.I., Blight & Demolition