

(Bid 12-128)

EM SUBMISSION NO.: 2013em043

PRESENTED: 5-1-13

ADOPTED: 5-1-13

**RESOLUTION AUTHORIZING CHANGE ORDER #1 TO WT STEVENS/SORENSEN
GROSS CONSTRUCTION SERVICES L.L.C. JOINT VENTURE CONTRACT #12-118
TO CHANGE EXPIRATION DATE**

BY THE EMERGENCY MANAGER:

At the request of Infrastructure/Development, the Department of Purchases and Supplies solicited Bid #12-128 for demolition of 313 structures. On November 9, 2012, the Emergency Financial Manager authorized the Proper City Officials to enter into a contract with WT Stevens/Sorenson Gross Construction L.L.C. Joint Venture, 801 S. Saginaw St., Michigan, the lowest bidder on 6 of the 313 structures for the demolition of said 6 structures in an amount not to exceed \$38,964.00 as requested by the Department of Infrastructure/Development; and


On November 12, 2012, the of Infrastructure/Development executed Contract #12-118 with WT Stevens/Sorenson Gross Construction L.L.C. Joint Venture for the demolition of the 6 structures utilizing 542-741.150-801.000 NSP3 in the amount of \$38,964.00; and

Due to the weather not permitting the completion of Final Grades, seed, and straw for demolished structures, more time is required for WT Stevens/Sorenson Gross Construction L.L.C. Joint Venture to complete the contract. The Department of Infrastructure/Development requests that the time frame be extended for WT Stevens/Sorenson Gross Construction L.L.C. Joint Venture's NSP3 contract #12-118 as it relates to Bid #12-128, from February 22, 2013 to June 15, 2013; and

IT IS RESOLVED that the Proper City Officials, upon the Emergency Manager's approval, are authorized to enter into Change Order #1 to the aforementioned contract #12-118 with WT Stevens/Sorenson Gross Construction L.L.C. Joint Venture to extend the expiration date from February 22, 2013 to June 15, 2013.

APPROVED AS TO FORM:


Peter M. Bade, City Attorney


Michael K. Brown, City Administrator

EM DISPOSITION:

ENACT 

FAIL _____


Edward J. Kurtz, Emergency Manager

DATED: 5-1-13

RESOLUTION STAFF REVIEW

Date: April 24, 2013

Agenda Item Title:

RESOLUTION AUTHORIZING CHANGE ORDER #1 TO WT
STEVENS/SORENSEN GROSS CONSTRUCTION SERVICES L.L.C. JOINT
VENTURE CONTRACT #12-118 TO CHANGE EXPIRATION DATE

Prepared by:

Faith C. Finholm
Demolition Grants Monitor
Infrastructure & Development Division

Summary of Proposed Action:

Due to the weather not permitting the completion of Final Grades, seed, and straw for demolished structures, more time is required for WT Stevens/Sorenson Gross Construction L.L.C. Joint Venture to complete the contract. The Department of Infrastructure/Development requests that the time frame be extended for WT Stevens/Sorenson Gross Construction L.L.C. Joint Venture's NSP3 contract #12-118 as it relates to Bid #12-128, from February 22, 2013 to June 15, 2013.

The original contract amount of \$38,694.00 will not change.

Financial Implications:

None

Pre-encumbered?: Yes _____ No _____ Requisition#


Account No. 542-741.150-801.000 - NSP3

Other implications (i.e. collective bargaining):

No other implications are known at this time.

Staff Recommendation: Recommend Approval

Staff Person


Jesse W. Buchanan
Director, B.S.I., Blight & Demolition