

(Bid #12-077)

EM SUBMISSION NO.: 2013em044

PRESENTED: 5-1-13

ADOPTED: 5-1-13

**RESOLUTION AUTHORIZING CHANGE ORDER #2 TO WT STEVENS  
CONSTRUCTION CONTRACT #12-127 TO CHANGE EXPIRATION DATE**

**BY THE EMERGENCY MANAGER:**

At the request of Infrastructure/Development, the Department of Purchases and Supplies solicited Bid #12-077 for demolition of 47 structures. On November 20, 2012, the Emergency Financial Manager authorized the Proper City Officials to enter into a contract with WT Stevens Construction, 934 Ruth St., Flint, Michigan, the lowest bidder on 29 of the 47 structures for the demolition of said 29 structures in an amount not to exceed \$173,560.00 as requested by the Department of Infrastructure/Development; and

On November 28, 2012, the of Infrastructure/Development executed Contract #12-127 with WT Stevens Construction for the demolition of the 29 structures utilizing 542-741.150-801.000 NSP3 in the amount of \$173,560.00; and

Due to the weather not permitting the completion of Final Grades, seed, and straw for demolished structures, more time is required for WT Stevens Construction to complete the contract. The Department of Infrastructure/Development requests that the time frame be extended for WT Stevens Construction's NSP3 contract #12-127 as it relates to Bid #12-077, from February 22, 2013 to June 15, 2013; and

**IT IS RESOLVED** that the Proper City Officials, upon the Emergency Manager's approval, are authorized to enter into Change Order #2 to the aforementioned contract #12-127 with WT Stevens Construction to extend the expiration date from April 22, 2013 to June 15, 2013.

**APPROVED AS TO FORM:**

  
\_\_\_\_\_  
Peter M. Bade, City Attorney

  
\_\_\_\_\_  
Michael K. Brown, City Administrator

**EM DISPOSITION:**

ENACT  \_\_\_\_\_

FAIL \_\_\_\_\_

  
\_\_\_\_\_  
Edward J. Kurtz, Emergency Manager

DATED: 5-1-13

## RESOLUTION STAFF REVIEW

---

Date: April 24, 2013

Agenda Item Title:

RESOLUTION AUTHORIZING CHANGE ORDER #2 TO WT STEVENS  
CONSTRUCTION CONTRACT #12-127 TO CHANGE EXPIRATION DATE

Prepared by:

Faith C. Finholm  
Demolition Grants Monitor  
Infrastructure & Development Division

Summary of Proposed Action:

Due to the weather not permitting the completion of Final Grades, seed, and straw for demolished structures, more time is required for WT Stevens Construction to complete the contract. The Department of Infrastructure/Development requests that the time frame be extended for WT Stevens Construction's NSP3 contract #12-127 as it relates to Bid #12-077, from February 22, 2013 to June 15, 2013.

**The original contract amount of \$173,560.00 will not change.**

Financial Implications:

None

Pre-encumbered?: Yes \_\_\_\_\_ No \_\_\_\_\_ Requisition#


Account No. 542-741.150-801.000 - NSP3

Other implications (i.e. collective bargaining):

No other implications are known at this time.

Staff Recommendation: Recommend Approval

Staff Person

  
Jesse W. Buchanan  
Director, B.S.I., Blight & Demolition