

EM SUBMISSION NO.: EME3432014

PRESENTED: 6/25/14

ADOPTED: 6/26/14

**Resolution authorizing Change Order #3 With Moore and Sons Construction Contract (13-034) to Increase the Contract by \$10,760.00 for a new Total Contract Amount of \$119,793.00.**


**BY THE EMERGENCY MANAGER:**

Resolution no. 2013EM078, adopted May 21, 2013, authorized contract 13-034 with Moore and Sons Construction in the amount of \$20,995.00. Community Development Block Grant (CDBG) funds are being utilized to rehabilitate a duplex located at 1414 West Moore Street initiated under the Neighborhood Stabilization Program (NSP-1). Resolution no. EM1422013 extended the contract term until December 31, 2013 to allow for additional time to complete these repairs and increased the contractual amount by \$88,038.00 for a new total contract amount of \$109,033.00. The contract term was extended again in resolution no. EME2612014 until June 30, 2014.

1414 West Moore Street was recently vandalized. To complete the repairs, the City must add \$10,760.00 to the contract increasing the total contract amount to \$119,793.00. Funds are available in the General Fund, account number: 101-690.100-801.000.

IT IS RESOLVED; that the Emergency Manager authorizes appropriate City officials to do all things necessary to execute change order #3 with Moore and Sons Construction contract (13-034) to increase the contract by \$10,760.00 for a new total contract amount of \$119,793.00.

**APPROVED AS TO FORM:**

  
Peter M. Bade, City Attorney

**APPROVED AS TO FINANCE:**


  
Gerald Ambrose, Finance Director

**EM DISPOSITION:**

ENACT ✓

REFER TO COUNCIL \_\_\_\_\_

FAIL \_\_\_\_\_

  
Darnell Earley, Emergency Manager

DATED: 6-26-14

## RESOLUTION STAFF REVIEW

**DATE:** May 29, 2014

**Agenda Item Title:**

**Resolution authorizing Change Order #3 With Moore and Sons Construction Contract (13-034) to Increase the Contract by \$10,760.00 for a new Contractual Amount of \$119,793.00.**

**Prepared By:** The Department of Community and Economic Development

**Author:** Kevin L. Miller

**Requestor:** Suzanne Wilcox

**Background/Summary of Proposed Action:**

Resolution no. 2013EM078, adopted May 21, 2013, authorized contract 13-034 with Moore and Sons Construction in the amount of \$20,995.00. Community Development Block Grant (CDBG) funds are being utilized to rehabilitate a duplex located at 1414 West Moore Street initiated under the Neighborhood Stabilization Program (NSP-1). Resolution no. EM1422013 extended the contract term until December 31, 2013 to allow for additional time to complete these repairs and increased the contractual amount by \$88,038.00 for a new total contract amount of \$109,033.00. The contract term was extended again in resolution no. EME2612014 until June 30, 2014.

1414 West Moore Street was recently vandalized. To complete the repairs, the City must add \$10,760.00 to the contract increasing the total contract amount to \$119,793.00. Funds are available in the General Fund, account number: 101-690.100-801.000.

**Financial Implications:**

There are no known financial implications.

**Budgeted Expenditure?** Yes ☒ No ☐ Please explain if no:

**Account No.** Expense: 101-690.100-801.000

**Reviewed and approved by:** CSobon verified/accts **Date:** 6/10/14

**Pre-encumbered?** Yes ☒ No ☐ **Requisition #:** 140000574 **P.O. #:** 13-001406

**Other Implications (i.e., collective bargaining):**

There are no known implications

**Staff Recommendation:**

Staff recommends approval of this resolution

**Supervisor Approval:**

(Signature required)

Tracy B. Atkinson, Chief Officer