

14-5210

(Proposal No. 15000558)

EM SUBMISSION NO.: EME 3892014

PRESENTED: 7-16-14

ADOPTED: 7-16-14

BY THE EMERGENCY MANAGER:

RESOLUTION TO SORENSEN GROSS FOR CHANGE ORDER #1 ON CONTRACT FOR REMOVAL OF OLD AND INSTALLATION OF NEW BARSCREEN AT EAST PUMPING STATION

BY THE EMERGENCY MANAGER


RESOLUTION

On October 4, 2013, the Emergency Manager authorized the Proper City Officials to enter into a contract with Sorensen Gross Construction Services, 3407 Torrey Rd., Flint, MI for the removal and installation of a new barscreen at the East Pumping Station in an amount not to exceed \$395,000.00 as requested by the Utilities Department/Water Pollution Control; and


The Utilities Department has identified additional work that needs to be performed in order to complete the installation of the barscreen in an amount not to exceed \$22,332.80. Funding for said services will come from the following account: 590-550.300-930.000; and

IT IS RESOLVED, that the Proper City Officials, upon the Emergency Manager's approval, are hereby authorized to enter into change order #1 to the contract with Sorensen Gross Construction Services for additional work that needs to be performed to complete the installation of the barscreen in an amount not to exceed \$22,332.80 for a revised contract amount of \$417,332.80. (Sewer Fund)

APPROVED-PURCHASING DEPT:


Derrick Jones, Purchasing Manager

APPROVED AS TO FINANCE:


Gerald Ambrose, Finance Director

APPROVED AS TO FORM:


Peter M. Bade, City Attorney

For

EFM DISPOSITION:

ENACT REFER TO COUNCIL _____ FAIL _____


Darnell Earley, Emergency Manager

DATED: 7-16-14

RESOLUTION STAFF REVIEW

July 15, 2014

Agenda Item Title: Change Order 1 - Removal and Installation of a Replacement Barscreen at East Pumping Station

Prepared By: Krystal Wallace

Background/Summary of Proposed Action:

In August 2013 the Department of Purchases and Supplies solicited bids for the installation of a replacement barscreen and compactor equipment at the WPC East Pumping Station (EPS). Sorensen Gross Construction was the lowest and most complete bidder of the said solicitations in the amount of \$395,000.00. However, due to the dimensions of the new equipment, the installation cannot continue without the construction of a roof hatch. Because this detail was not foreseen by neither the City nor the Contractor, a Change Order is necessary. The roof hatch will provide access for the Contractor in order to place the necessary barscreen equipment into the building. The barscreen equipment is needed for the purpose of screening debris out of the incoming wastewater. The debris is discharged into a roll off container and taken to the landfill. This is a critical part of the pumping station operation.

Financial Implications:

Please issue a contract change order in the amount of \$22,332.80 using account numbers 590-550.300-930.000 for a revised total contract amount of \$417,332.80.

Budgeted Expenditure: Yes No Please explain if no:

Account No.: 590-550.300-930.000 – Additional \$22,332.80

Pre-encumbered: Yes No Requisition: 140000810

Other Implications (i.e., collective bargaining): None

Staff Recommendation: Approve

Staff Person: 
(Department Head or Approved Staff)