

EM SUBMISSION NO.: EME6352014
PRESENTED: 11-26-14
ADOPTED: 12-1-14

Resolution authorizing Change Order #4 With Moore and Sons Construction Contract (13-034) to Increase the Contract by \$30,000.00 for a new Total Contract Amount of \$149,793.00 and Extending the Term of the Contract Until June 30, 2015.

BY THE EMERGENCY MANAGER:

Resolution no. 2013EM078, adopted May 21, 2013, authorized contract 13-034 with Moore and Sons Construction in the amount of \$20,995.00. Community Development Block Grant (CDBG) funds are being utilized to rehabilitate a duplex located at 1414 West Moore Street initiated under the Neighborhood Stabilization Program (NSP-1). Resolution no. EM1422013 extended the contract term until December 31, 2013 to allow for additional time to complete these repairs and increased the contractual amount by \$88,038.00 for a new total contract amount of \$109,033.00. The contract term was extended again in resolution no. EME2612014 until June 30, 2014. Resolution no. EME3432014 increased the contractual amount by \$10,760.00 for a new total contract amount of \$119,793.00.

1318 West Moore Street will be added to the scope of work performed under this contract. To complete the repairs, the City must add \$30,000.00 to the contract increasing the total contract amount to \$149,793.00. Also, the term of the contract shall be extended until June 30, 2015.

IT IS RESOLVED; that the Emergency Manager authorizes appropriate City officials to do all things necessary to execute change order #4 with Moore and Sons Construction contract (13-034) to increase the contract by \$30,000.00 for a new total contract amount of \$149,793.00 and extending the term of the contract until June 30, 2015.


IT IS ALSO RESOLVED, That funds are available in the following accounts:

<u>Expense Account</u>	<u>Revenue Account</u>	<u>Amount</u>
The following funds shall be moved:		
FCDBGPRIOR 274-748.102-805.327	FCDBGPRIOR 274-748.102-502.748	\$3,994.14
FHUD14CDBG 274-748.102-805.327	FHUD14CDBG 274-748.102-502.748	\$26,005.86

APPROVED AS TO FORM:


Peter M. Bade, City Attorney

APPROVED AS TO FINANCE:


Gerald Ambrose, Finance Director

EM DISPOSITION:

ENACT 

REFER TO COUNCIL _____

FAIL _____


Darnell Earley, Emergency Manager

DATED: 12-01-14

RESOLUTION STAFF REVIEW

DATE: November 7, 2014

Agenda Item Title:

Resolution authorizing Change Order #4 With Moore and Sons Construction Contract (13-034) to Increase the Contract by \$30,000.00 for a new Total Contract Amount of \$149,793.00 and Extending the Term of the Contract Until June 30, 2015.

Prepared By: The Department of Community and Economic Development

Author: Kevin L. Miller

Requestor: Suzanne Wilcox

Background/Summary of Proposed Action:

Resolution no. 2013EM078, adopted May 21, 2013, authorized contract 13-034 with Moore and Sons Construction in the amount of \$20,995.00. Community Development Block Grant (CDBG) funds are being utilized to rehabilitate a duplex located at 1414 West Moore Street initiated under the Neighborhood Stabilization Program (NSP-1). Resolution no. EM1422013 extended the contract term until December 31, 2013 to allow for additional time to complete these repairs and increased the contractual amount by \$88,038.00 for a new total contract amount of \$109,033.00. The contract term was extended again in resolution no. EME2612014 until June 30, 2014. Resolution no. EME3432014 increased the contractual amount by \$10,760.00 for a new total contract amount of \$119,793.00.

1318 West Moore Street will be added to the scope of work performed under this contract. To complete the repairs, the City must add \$30,000.00 to the contract increasing the total contract amount to \$149,793.00. Also, the term of the contract shall be extended until June 30, 2015.

Financial Implications:

There are no known financial implications.

Budgeted Expenditure? Yes ☐ No ☐ Please explain if no:

<u>Account No.</u>	FCDBGPRIOR 274-748.102-805.327	FCDBGPRIOR 274-748.102-502.748	\$3,994.14
	FHUD14CDBG 274-748.102-805.327	FHUD14CDBG 274-748.102-502.748	\$26,005.86

Reviewed and approved by: Tracy B. Atkinson **Date:** 11-11-14

Pre-encumbered? Yes ☒ No ☐ **Requisition #:** 140000143 **P.O. #:** _____

Other Implications (i.e., collective bargaining):

There are no known implications

Staff Recommendation:

Staff recommends approval of this resolution

Supervisor Approval:

(Signature required)

Tracy B. Atkinson

Tracy B. Atkinson, Chief Officer