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BY THE EMERGENCY FINANCIAL MANAGER:

On August 7, 2012 Michael K. Brown and Douglas Weiland, signed Amendment #3,
extending the City of Flint’s Demolition Agreement through September 30, 2012.

The Infrastructure/Development Division is requesting approval to extend agreement
through September 30, 2012 to allow for completion of Genesee County Land Bank
Demolitions. Funding, in the amount of$ 70,288.23, for said services will come from County
account 542-371.206-801-000; and

IT IS RESOLVED, The Infrastructure/Development Division is requesting approval to
extend agreement through September 30, 2012 to allow Bumash Wrecking to complete all
County NSP2 Bank Demolitions. Funding, in the amount o $70,288.23, for said services will
come from County account 542-371.206-801-000. Final Contract total due to this change order
will be $754,723.44.
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7&M.Bade;CitY Attorney Finance Director

Michael K. Br wn, City Administrator
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AMENDMENT #3

This is to serve as an addendum to the Memorandum of Understanding between the
Genesee County Land Bank Authority and the City of Flint dated June 7,2011.

WHERE AS, the City of Flint is currently under contract by the Genesee County Land
Bank Authority to perform demolition of residential structures owned by the Land Bank
located in the City.

NOW THEREFORE, the City and Land Bank agree as follows:

I. The Authority and the City previously entered into a contract with the City for the
period July 1,2011 through September 30, 2011 for a total of $2,250,000, or until
the NSP2 funds are exhausted, the Land Bank will select structures to be
demolished by the City. The termination date has been extended to September
30, 2012. The structures will be selected solely by the Land Bank and may be
located anywhere within the boundaries of the City NSP2 areas.

The City can proceed with the demolitions of the structures above when all cut and plug of
the utilities are completed. It is the City’s responsibility to complete and submit all required
notifications to local, state and federal agencies. The City must provide copies of all
submittals to the Authority’s Representative (Demolition Program Coordinator) in regard to
the final authorization for payment. Any notice allowed or required by this Agreement will
be sent to:

Mr. Douglas Weiland
Executive Director
Genesee County Land Bank Authority
452 S. Saginaw Street
Second Floor
Flint, Ml 48502
Fax: 810-257-3088

Dated:

Mr. Michael K. Brown
Emergency Manager
City of Flint
1101 5. Saginaw Street
Flint, Ml 48502
Fax: 810-766-7249

GENESEE COUNTY LAND
BANK AUTHORITY

By: ‘~%~~- C~
Douglas Weiland
Its: Executive Director

CITY OF FLINT

Ry:’W\sc.QJK r?
Michael K. Brown
Its: Emergency Manager

Dated:



RESOLUTION STAFF REVIEW

Date: September 12, 2012

Agenda Item Title: Resolution Authorizing Change Order #5 to Burnash Wrecking to
increase amount of contract from $684,435.21 to $754,723.44 to final County
NSP1INSP2 demolitions. Change Order #5 additional funding amount:
$70.288.23*.

*THIS WILL BE THE FINAL CHANGE ORDER FOR BURNASH WRECKING.

Prepared by:
Jacqueline R. Palmer
Demolition Coordinator
Development Division

Summary of Proposed Action:
The Development Division is requesting a Resolution Authorizing Change Order #5 to
Burnash Wrecking to increase amount of contract from $684,435.21 to $754,723.44 to
final County NSP1INSP2 demolitions. Change Order #5 additional funding amount:
$70,288.23.

This funding will be made available through Genesee County Land Bank (GCLB)

Financial Implications:
None

Pre-encumbered?: Yes X No Requisition #001201475

Account No. 542-371.206-801.000 $70,288.23

Other implications (i.e. collective bargaining):
No other implications are known at this time.

Staff Recommendation: Recommend proval

Staff Person
Je se W. Buchanan
Director, B.S.I, Blight & Demolition
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