

**TENTATIVE SCHEDULE OF 2008-2009 CDBG/HOME
ACTION PLAN PROCESS**

<u>ACTIVITY</u>	<u>PROJECTED DEADLINE</u>
RFP's Issued	12/14/2007
Technical Assistance and Pre-Proposal Conference (Pierce Center)	12/20/2007
Public Needs Hearing (tentative)	1/10/08
RFP Submission Deadline	1/22/08
Agency Interviews (tentative) – Joint Review	
Public Service Projects	1/29/08
Public Improvement Projects	1/31/08
Housing Projects	2/4/08
Economic Development Projects	2/6/08
Miscellaneous projects	2/8/08
If needed	2/11/08
Joint Review Committee Recommendations Finalized	2/15/08
CWAC Meeting to Present JRC recommendations	2/19/08
Meeting w/ Administration to present recommendations	2/29/08
Meeting w/ Council/JRC to review recommendations	3/3/08
Resolution deadline to set public hearing	3/13/08
Publish Notice of Public Hearing/Draft Action Plan Complete (Thirty-day comment period begins)	3/27/08
Public Hearing on Proposed 2008-09 CDBG Program	4/7/08
City Council Approval of Final 2008-2009 CDBG Program	5/12/08
Mayor sign Action Plan	5/13/08
Submit 2008-2009 CDBG Action Plan to HUD	5/15/08
HUD Review Action Plan (45 days)	5/15/08 – 7/1/08
2008-2009 CDBG Program Year begins	7/1/08

LOW MODERATE INCOME CENSUS TRACT MAP