

2011Em019

PRESENTED: 12-28-11

ADOPTED: 12-28-11

**RESOLUTION TO APPROVE AN AMENDMENT OF \$800,000 INCREASE IN  
THE SCOPE OF WORK FOR THE SANITARY SEWER STUDY AND TO  
ENTER INTO CHANGE ORDER #1 TO THE CONTRACT  
WITH ROWE PROFESSIONAL SERVICES CO.,  
FOR A REVISED CONTRACT AMOUNT OF \$1,355,000**

**BY THE EMERGENCY MANAGER:**

**WHEREAS**, The City of Flint has applied for S-2 Grant Program Funding to study and analyze the City's wastewater facilities;

**WHEREAS**, In a November 1, 2011 work plan, Rowe Engineering proposed evaluating the City sewer system and treatment plant to determine the best way to fix them;

**WHEREAS**, The City's sewer system has regularly flooded resulting in large liability to the City;


**WHEREAS**, Should the City be awarded the S-2 Grant, it would be in the City's best interest to retain Rowe's services to perform the work as proposed in the November 1, 2011 plan;

**THEREFORE BE IT RESOLVED**, That City officials are authorized to enter into an agreement with Rowe to enter into change order #1 an amount not to exceed \$800,000 for a revised contract amount of \$1,355,000 for Rowe to perform the work as outlined in the November 1, 2011 work plan, contingent upon the City receiving the \$800,000 S-2 Grant.

**APPROVED AS TO FORM:**

  
Peter M. Bade, Chief Legal Officer


**APPROVED AS TO FINANCE:**

  
Jerry Ambrose, Finance Director

**EM DISPOSITION:**

ENACT ☒                      FAIL                     

DATED 12-28-11

  
Michael K. Brown, Emergency Manager