

RESOLUTION NO.: 2012em180

PRESENTED: 3-28-12

ADOPTED: 3-29-12

BY THE EMERGENCY MANAGER:

Resolution to enter into first change order with Bedrock Building, Inc. (11-085) that amends contract requirements in their original contractor agreement for the City Wide Emergency Repair Program related to contract extensions.

Bedrock Building, Inc., is a contractor for the City Wide Emergency Repair Program. Bedrock Building, Inc. received a contract award (11-085) in the amount of \$75,889.00 to provide citywide emergency repair assistance to low and moderate income homeowners with plumbing, heating, electrical and roofing repairs.


There is no language in the existing Citywide Emergency Repair Program agreement related to contract extensions.

IT IS RESOLVED, that the Emergency Manager shall, on behalf of the City of Flint, authorize appropriate City of Flint officials to do all things necessary to enter into a first change order with Bedrock Building, Inc., that amends contract requirements in their original contractor agreement for the City Wide Emergency Repair Program. This action authorizes City officials to modify contract language concerning a time extension to the contract up to six months, when necessary, in order to ensure spending requirements consistent with the grant agreement governing the City Wide Emergency Repair Program.

APPROVED AS TO FORM:


Peter M. Bade, Chief Legal Officer


APPROVED AS TO FINANCE:


Jerry Ambrose, Finance Director

EM DISPOSITION:

ENACT ✓

FAIL _____ DATED 3-29-12


Michael K. Brown, Emergency Manager