

Presented: 3-28-12

Adopted: 3-29-12

Resolution: 2012 EM181

**Resolution Authorizing Change Order No. 2 to the Environmental Site Assessment Contract with ASTI Environmental, Inc. to Extend the Term until September 13, 2012**

**By the Emergency Manager:**


The current amended contract with ASTI Environmental (Resolution No. 110345) provides for the performance of site assessment activities funded through \$359,431 in grants. The initial grant for Flint Area-wide Site Assessments was awarded in 2004 by the Michigan Department of Environmental Quality (MDEQ) and has been increased by subsequent grants awarded. The last grant increase occurred in 2011.

The previously awarded grant funds have been used to perform site assessment activities for eligible brownfield projects such as, Diplomat Pharmacy, Kettering Fraternity House, Marion Hall, River Village Apartments, the Social Security Administration and Internal Revenue Service projects.

MDEQ has approved an extension to the grant term until September 13, 2012. In order for ASTI Environmental to continue to perform site assessments with the remaining grant funds, a change order to extend the term of the existing contract is required.

**IT IS RESOLVED**, that the appropriate City officials are hereby authorized to do all things necessary to extend the term of the contract to run concurrently with the MDEQ grant period, until September 13, 2012, to enable ASTI Environmental, Inc. to continue performing site assessment activities for development projects.

APPROVED AS TO FORM:

  
\_\_\_\_\_  
Peter M. Bade  
Chief Legal Officer

APPROVED BY FINANCES:

  
\_\_\_\_\_  
Jerry Ambrose  
Finance Director

EM DISPOSITION

Enact ☒ Fail \_\_\_\_\_

Dated 3-29-12

  
\_\_\_\_\_  
Michael K. Brown, Emergency Manager

## RESOLUTION STAFF REVIEW FORM

### DATE

February 21, 2012

### Agenda Item Title:

Resolution Authorizing Change Order No. 2 to the Environmental Site Assessment Contract with ASTI Environmental, Inc. to Extend the Term until September 13, 2012

### Prepared By

The Department of Community and Economic Development

### Background/Summary of Proposed Action:

The purpose of this resolution is to authorize an extension of the contract term until September 13, 2012.

The previously awarded grant funds have been used to perform site assessment activities for eligible brownfield projects such as, Diplomat Pharmacy, Kettering Fraternity House, Marion Hall, River Village Apartments, the Social Security Administration and Internal Revenue Service projects.

MDEQ has approved an extension to the grant term until September 13, 2012. In order for ASTI Environmental to continue to perform site assessments with the remaining grant funds, a change order to extend the term of the existing contract is required.

Financial Implications: None

Budgeted Expenditure: Yes ☒ No ☐

Please explain, if no:

Account #: 296-690.342-801.000

Reviewed and approved by C. Cheshier

*Cynthia Cheshier*  
Date

Pre-encumbered: Yes ☒ No ☐

Requisition # *P8 # 11-002145*

*Bal Rem \$91,732.47*

Suspension/Debarment (EPLS) Yes ☒ No ☐

Please complete the *Suspension and Debarment Disclosure Form*. It is available in the shared drive for grants administration: \DCED\Forms\Good Standing Form-EPLS. Attach relevant information to the resolution per form instructions.

### Other Implications (i.e., collective bargaining:

There are no known implications.

Staff Recommendation: - Approval recommended

*Tracy Atkinson*  
Tracy Atkinson, DCED Director

*Howard Croft*  
Howard Croft