

EM SUBMISSION NO.: 2012EM298

PRESENTED: 6-5-12

ADOPTED: 6-7-12

BY THE EMERGENCY MANAGER:

RESOLUTION

Resolution to enter into change order #1 to add \$73,000 to contract 11-103 with DiPonio Contracting Inc. for additional sanitary sewer improvements in the Smith Village development.

The City of Flint has committed \$16 million dollars of Neighborhood Stabilization Fund (NSF) 2 grant dollars for home construction in Smith Village. Smith Village is an 83 unit new home construction project located just north of the downtown area in Ward 5. Forty three of the units constructed will be made available for low-income families.

The City Engineer has recommended that additional sanitary sewer improvement are needed and the construction work be performed by a qualified contractor to keep the cost within the limits of the Engineer's estimate. Estimated additional costs for the construction work to be performed are projected to be approximately \$73,000.


Resolution #2012EM125 adopted on March 1, 2012 authorized budget adjustment to fund additional sanitary sewer improvements for Smith Village. Funding is now available in 590-748.181-801.000.

IT IS RESOLVED, to enter into change order #1 to add \$73,000 to contract 11-103 with DiPonio Contracting Inc. for additional sanitary sewer improvements in the Smith Village development.

APPROVED AS TO FORM:



Peter M. Bade, Chief Legal Officer



Jerry Ambrose, Director of Finance

EM DISPOSITION:

ENACT ✓

FAIL _____

DATED 6-7-12



Michael K. Brown, Emergency Manager

RESOLUTION STAFF REVIEW

DATE: May 29, 2012

Agenda Item Title:

Resolution to enter into change order #1 to add \$73,000 to contract 11-103 with DiPonio Contracting Inc. for additional sanitary sewer improvements in the Smith Village development.

Prepared By: The Department of Community and Economic Development

Author: Kevin L. Miller

Requestor: Karen A. Morris

Background/Summary of Proposed Action:

The City of Flint has committed \$16 million dollars of Neighborhood Stabilization Fund (NSF) 2 grant dollars for home construction in Smith Village. Smith Village is an 83 unit new home construction project located just north of the downtown area in Ward 5. Forty three, of the units constructed will be made available for low-income families. When completed, residents of the Smith Village neighborhood can walk, bike or take a short drive to many nearby community anchors such as; Hurley Medical Center, University of Michigan Flint, Kettering University, and County and City offices

The City Administration has made the Smith Village project a high priority as part of Flint's 21st Century Future. On February 20, 2012, City Resolution #2012EM125 was approved to make budget adjustments to account number 590-536.101-977.000 and account number 590-536.101-801.000, to fund additional sanitary sewer improvements for Smith Village.

The City Engineer has recommended that the construction work be performed by a contractor to keep the prices within the limits of the Engineer's estimate. Estimated additional costs for the construction work to be performed by a qualified contractor are projected to be approximately \$73,000. The \$73,000 is available in account number 590-748.181-801.000.

Financial Implications:

There are no known financial implications.

Budgeted Expenditure? Yes ☒ No ☐ Please explain if no:

Account No. Expense: 590-748.181-801.000

Reviewed and approved by: Cynthia Chesher Date: 5/30/12

Pre-encumbered? Yes ☒ No ☐ **Requisition #:** _____ **P.O. #:** _____

Other Implications (i.e., collective bargaining):

There are no known implications.

Staff Recommendation:

Staff recommends approval of this resolution.

Supervisor Approval:

(Signature required)

Tracy B. Atkinson
Tracy B. Atkinson, DCED Director

David Alexander Solis
David Solis, Director ED

Howard Croft
Howard Croft, Development and Infrastructure Director

RESOLUTION REVIEW FORM

FROM: DCED
Department

DATE May 29, 2010
NO. 12-5198
Law Office Login #

RESOLUTION NAME:

Resolution to enter into change order #1 to add \$73,000 to contract 11-103 with DiPonio Contracting Inc. for additional sanitary sewer improvements in the Smith Village development.

Date in:

1. RESOLUTION REVIEW - DCED DIRECTOR

The attached RESOLUTION is approved by the Director of the Department. By signing, the Director approves this resolution to be processed for signatures.

By: Tracy Atkinson
DCED Director

Tracy Atkinson

DATE: 5/30/2012

Date in:

2. RESOLUTION REVIEW - ED DIRECTOR

The attached RESOLUTION is approved by the Director of the Department. By signing, the Director approves this resolution to be processed for signatures.

By: David Solis
ED Director

David Alexander Solis

DATE: 5/30/2012

Date in:

3. RESOLUTION REVIEW - INFRASTRUCTURE AND DEVELOPMENT DIRECTOR

The attached RESOLUTION is submitted to the Office of Infrastructure and Development for approval :
The DIRECTOR OF INFRASTRUCTURE AND DEVELOPMENT reviewed this RESOLUTION, and by signing, approves this RESOLUTION to be fully executed.

By: Howard Croft
Director of Infrastructure and Development

Howard Croft

DATE: 6/5/2012

Date in:

4. RESOLUTION REVIEW - LEGAL

The attached RESOLUTION is submitted to the Legal Department for Approval as to FORM ONLY:
The Legal Department has reviewed the RESOLUTION and approves the RESOLUTION as to FORM ONLY.

By: Peter M. Bade
Chief Legal Officer

Peter M. Bade

DATE: 6/5

Date in:

5. RESOLUTION REVIEW - FINANCE

The attached RESOLUTION is submitted to the FINANCE Department for approval as to FINANCE COMPLIANCE:
The Finance Department reviewed this RESOLUTION and approves the RESOLUTION as to FINANCE COMPLIANCE.

By: Jerry Ambrose
Finance Director

DATE:

ok D Steele