	EFM SUBMISSION NO.: 2013 EFM 09
	PRESENTED: 1-28-13
	PRESENTED: 1-28-13 ADOPTED: 1-29-13
BY THE EMERGENCY FINANCIAL MA	
	o extend the time frame of a HOME Contract Development Corporation until June 30, 2013
	Corporation is a non-profit corporation that has as on behalf of the City using federal funding for
decent, safe and sanitary housing for families and/or upgrades are made to electrical, plumb	year Consolidated Plan, addresses the need for sinterested in purchasing a home. Replacements bing, heating, roofing, structural deficiencies and in homes available for purchase for low income
An extension is necessary to extend the tin 2013 in order to complete homes currently un	ne frame of the original contract until June 30, nder construction.
The contract balance is available in revenue 238-749.471-805.327.	account 238-749.471-502.749 expense account
IT IS RESOLVED, that appropriate City Of #3 to a HOME Contract for Salem Housing C extend the term of the contract until June 30,	
APPROVED AS TO FORM: Peter M. Bade, Chief Legal Officer	APPROVED AS TO FINANCE: Jerry Ambrose, Finance Director
CITY ADMINISTRATOR	
michael K. Bron	-
Michael K. Brown	
EM DISPOSITION:	
ENACT) / FAIL	DATED 1-29-13

ENACT

FAIL

Edward J. Kurtz, Emergency Financial Manager

DATE: January 15, 2013

Agenda Item Title:

Resolution to Execute Change Order #3 to the time frame of a HOME Contract (F07075) for Salem Housing Community Development Corporation until June 30, 2013

Prepared By: Anthony Briscoe, DCED Program Technician

Author: Tracy B. Atkinson, Chief Officer

Requestor: Department of Community and Economic Development (DCED)

Background/Summary of Proposed Action:

Salem Housing Community Development Corporation is a non-profit corporation that has managed and developed homebuyer programs on behalf of the City using federal funding for several years. This program, consistent with the City's 5-year Consolidated Plan, addresses the need for decent, safe and sanitary housing for families interested in purchasing a home. Replacements and/or upgrades are made to electrical, plumbing, heating, roofing, structural deficiencies and other housing code violations that are found in homes available for purchase for low income families. An extension is necessary to extend the time frame of the original contract until June 30, 2013 in order to complete homes currently under construction.

Financial Implications:

The approval of this resolution will assist the City with meeting its HOME obligations, a regulatory requirement that requires all housing units financed using federal funds to be decent, safe and sanitary.

Budgeted Expenditure: Yes X No	Please explain, il no:
Account #:Reviewed and approved by C. Chesh Revenue account number: 238-749.471-502.749	and Expense account number 238-749.471-805.327
Pre-encumbered: Yes No	PO Requisition # 12-001403 [4 pired 12/23/12
Other Implications: There are no of	her known implications at this time.
Staff Recommendation: Staff recommendation	nds approval of this resolution.
APPROVAL B. H.	_
Tracy B. Alkinson, Chief Officer	
David Solis, Director of Economic Development	Howard Croft, Infrastructure and
	Development Director