	EFM SUBMISSI	on no.: <u>2013<i>EFM0</i>48</u>
	PRESENTED:	1/28/13
	ADOPTED:	1/28/13
BY THE EMERGENCY FINANCIAL MANA		
Resolution to Execute Change Order #3 to ex (F09097) for Salem Housing Community Dev		
Salem Housing Community Development Corp managed and developed homebuyer programs of several years.		
This program, consistent with the City's 5-year decent, safe and sanitary housing for families int and/or upgrades are made to electrical, plumbing other housing code violations that are found in I families.	erested in purchasi g, heating, roofing,	ing a home. Replacements structural deficiencies and
An extension is necessary to extend the time f 2013 in order to complete homes currently under		nal contract until June 30,
The contract balance is available in revenue acc 238-749.471-805.327.	count 238-749.471	-502.749 expense account
IT IS RESOLVED, that appropriate City Offici #3 to a HOME Contract for Salem Housing Comextend the term of the contract until June 30, 201	nmunity Developm 13.	ent Corporation that
APPROVED AS TO FORM:	APPROVED	AS TO FINANCE:
Peter M. Bade, Chief Legal Officer	Jerry Ambro	se, Finance Director
CITY ADMINISTRATOR		
Michel K. Bu		
Michael K. Brown		
EM DISPOSITION:		
ENACT FAIL	DATE	D 1/29/13

gency Financial Manager

RESOLUTION STAFF REVIEW FORM

DATE: January 15, 2013

Agenda Item Title:

Resolution to Execute Change Order #3 to the time frame of a HOME Contract (F09097) for Salem Housing Community Development Corporation until June 30, 2013

Prepared By: Anthony Briscoe, DCED Program Technician

Author: Tracy B. Atkinson, Chief Officer

Requestor: Department of Community and Economic Development (DCED)

Background/Summary of Proposed Action:

Salem Housing Community Development Corporation is a non-profit corporation that has managed and developed homebuyer programs on behalf of the City using federal funding for several years. This program, consistent with the City's 5-year Consolidated Plan, addresses the need for decent, safe and sanitary housing for families interested in purchasing a home. Replacements and/or upgrades are made to electrical, plumbing, heating, roofing, structural deficiencies and other housing code violations that are found in homes available for purchase for low income families. An extension is necessary to extend the time frame of the original contract until June 30, 2013 in order to complete homes currently under construction.

Financial Implications:

The approval of this resolution will assist the City with meeting its HOME obligations, a regulatory requirement that requires all housing units financed using federal funds to be decent, safe and sanitary.

Budgeted Expenditure:	Yes X No _	Please explain, it no:	
Account #:Reviewed and appro		Cynthic Cheshie ad Expense account number 238-7	
Pre-encumbered: Yes	No	Requisition # 12-001	333
Other Implications:	There are no other	known implications at this time.	1-151/2
Staff Recommendation:	Staff recommends	approval of this resolution.	
APPROVAL B. Sth.	*		
Tracy B. Atkinson, Chief Office	cer		
Warr alleranh &	W		
David Solis, Director of Econo	omic Development	Howard Croft, Infrastructur	e and
		Development Director	