

EFM SUBMISSION NO.: 2013EFM095

PRESENTED: 2-21-13

ADOPTED: 2-22-13

**BY THE EMERGENCY FINANCIAL MANAGER:**


**RESOLUTION AUTHORIZING CHANGE ORDER #1 TO ABLE DEMOLITION TO CHANGE EXPIRATION DATE OF CONTRACT #12-114 FROM FEBRUARY 22, 2013 TO APRIL 22, 2013.**


The Infrastructure and Development Division request a change order #1 be issued to Able Demolition to extend expiration date of Contract #12-114; and

The Infrastructure and Development Division is requesting authorizing for appropriate City Officials to do all things necessary to extend expiration date of Contract #12-114 from February 22, 2013 to April 22, 2013.

**IT IS RESOLVED**, appropriate City Officials to do all things necessary to extend expiration date of Contract #12-114 from February 22, 2013 to April 22, 2013.

**APPROVED AS TO FORM:**

*for*   
\_\_\_\_\_  
Peter M. Bade, City Attorney

  
\_\_\_\_\_  
Michael K. Brown, City Administrator

**EFM DISPOSITION:**

ENACT  REFER TO COUNCIL \_\_\_\_\_ FAIL \_\_\_\_\_

  
\_\_\_\_\_  
Edward J. Kurtz, Emergency Financial Manager

DATED: 2-22-13

## RESOLUTION STAFF REVIEW

---

Date: February 18, 2013

**Agenda Item Title:**

**RESOLUTION AUTHORIZING CHANGE ORDER #1 TO ABLE DEMOLITION TO CHANGE EXPIRATION DATE OF CONTRACT #12-114 FROM FEBRUARY 22, 2013 TO APRIL 22, 2013.**

Prepared by:

Michael Shegos  
Accountant  
Infrastructure & Development Division

Summary of Proposed Action:

Able Demolition is currently under contract for the demolition of 90 structures funded by NSP3. Additional time is needed in order to complete the contract.

The original contract amount of \$490,400.00 will not change.

Financial Implications:

None

Pre-encumbered? Yes \_\_\_ No \_\_\_ Requisition #


Account No. 542-741.150-801.000 (NSP3)

Other implications (i.e. collective bargaining):

No other implications are known at this time.

Staff Recommendation: Recommend Approval

Staff Person



Jesse W. Buchanan, Director  
Demolition, Blight and Building Inspection