

EFM SUBMISSION NO.: 2013 EFM097

PRESENTED: 2-21-13

ADOPTED: 2-22-13

BY THE EMERGENCY FINANCIAL MANAGER:

RESOLUTION AUTHORIZING CHANGE ORDER #1 TO BARTMAN EXCAVATING TO CHANGE EXPIRATION DATE OF CONTRACT #12-117 FROM MARCH 8, 2013 TO APRIL 8, 2013.

The Infrastructure and Development Division request a change order #1 be issued to Bartman Excavating to extend expiration date of Contract #12-117; and

The Infrastructure and Development Division is requesting authorizing for appropriate City Officials to do all things necessary to extend expiration date of Contract #12-117 from March 8, 2013 to April 8, 2013.

IT IS RESOLVED, appropriate City Officials to do all things necessary to extend expiration date of Contract #12-117 from March 8, 2013 to April 8, 2013.

APPROVED AS TO FORM:

for

Peter M. Bade, City Attorney



Michael K. Brown, City Administrator

EFM DISPOSITION:

ENACT ✓ REFER TO COUNCIL _____ FAIL _____



Edward J. Kurtz, Emergency Financial Manager

DATED: 2-22-13

RESOLUTION STAFF REVIEW

Date: February 21, 2013

Agenda Item Title:

RESOLUTION AUTHORIZING CHANGE ORDER #1 TO BARTMAN EXCAVATING TO CHANGE EXPIRATION DATE OF CONTRACT #12-117 FROM MARCH 8, 2013 TO APRIL 8, 2013.

Prepared by:

Michael Shegos

Accountant

Infrastructure & Development Division

Summary of Proposed Action:

Bartman Excavating is currently under contract for the demolition of 4 structures funded by CDBG. Additional time is needed in order to complete the contract.

The original contract amount of \$28,900.00 will not change.

Financial Implications:

None

Pre-encumbered? Yes ___ No ___

Requisition #

Account No. 542-748.150-801.000 (CDBG)

Other implications (i.e. collective bargaining):

No other implications are known at this time.

Staff Recommendation: Recommend Approval

Staff Person



Jesse W. Buchanan, Director

Demolition, Blight and Building Inspection