

EM Submission: EM1402013

Presented: 9-20-13

Adopted: 9-24-13

By the Emergency Manager


Resolution to enter into a third change order to increase the amount of the EMAR Construction Citywide Emergency Repair \$96,962.00 contract (11-164) by \$9,690.00 for a total contract of \$106,652.00 and extend the term of contract until November 30, 2013 for the purpose of completing repairs to two homeowner units.

Resolution #100301.1 approved the 2010-2011 Annual Action Plan of the Consolidated Plan. The Annual Action Plan set forth the use of CDBG funds to implement and conduct a City Wide Emergency Repair Program for homeowners within the City of Flint.


EMAR Construction was one of the successful bidders selected for participation in the CDBG assisted City Wide Emergency Repair Program. An extension and increase to their contract is needed to complete additional code repairs that need to be completed on two homes based on final inspections. The accounts to accomplish these actions are as follows Revenue 274-748.133-502.748 and Expense 274-748.133-805.327

IT IS RESOLVED, the Emergency Manager, on behalf of the City of Flint, authorizes appropriate City of Flint officials to do all things necessary to enter into a third change order to increase the amount of the EMAR Construction Citywide Emergency Repair \$96,962.00 contract (11-164) by \$9,690.00 for a total contract amount of \$106,652.00 and extend the term of the contract until November 30, 2013 for the purpose of completing repairs to a homeowner units.

APPROVED AS TO FORM:


Peter M. Bade, City Attorney

APPROVED AS TO FINANCE:



Gerald Ambrose, Finance Director

EM DISPOSITION:

ENACT ✓

REFER TO COUNCIL _____

FAIL _____


Michael K. Brown, Emergency Manager

DATED: 9-24-13

RESOLUTION STAFF REVIEW FORM

DATE

August 29, 2013

Agenda Item Title:

Resolution to enter into a third change order to increase the amount of the EMAR Construction Citywide Emergency Repair \$96,962.00 contract (11-164) by \$9,690.00 for a total contract of \$106,652.00 and extend the term of contract until November 30, 2013 for the purpose of completing repairs to two homeowner units.

Prepared By

The Department of Community and Economic Development

Background/Summary of Proposed Action:

Resolution #100301.1 approved the 2010-2011 Annual Action Plan of the Consolidated Plan. The Annual Action Plan set forth the use of CDBG funds to implement and conduct a City Wide Emergency Repair Program for homeowners within the City of Flint.

EMAR Construction was one of the successful bidders selected for participation in the CDBG assisted City Wide Emergency Repair Program. An extension to their contract and an increase in the dollar amount of the contract is needed due to additional repairs that are needed to be performed on the homes based on the final inspections.

Financial Implications (Analysis):

Budgeted Expenditure: Yes X No _____ Please explain, if no:

Account #:

Reviewed and approved by S. Wilcox _____

Reviewed and approved by C. Dotson C. Dotson 9-6-13
Date

Pre-encumbered: Yes X No _____ Requisition # 130001366

Suspension/Debarment (EPLS) Yes Done No _____

Other Implications (i.e., collective bargaining:

None

Other Implications (i.e., collective bargaining:

There are no known implications


DATE

August 29, 2013

Page Two – EMAR Change Order 3 (11-164)

Staff Recommendation:

Staff recommends approval.

A large, stylized handwritten signature in black ink, appearing to read "Tracy B. Atkinson".

for Tracy B. Atkinson, Chief Officer

A handwritten signature in blue ink, appearing to read "David Solis".

David Solis, Planning and Development
Director