

EM SUBMISSION NO.: EME6332014

PRESENTED: 11-26-14

ADOPTED: 11-26-14

BY THE EMERGENCY MANAGER:

**RESOLUTION AUTHORIZING THE CITY TO ENTER INTO CHANGE ORDER #1 OF THE
WADE TRIM CONTRACT #14-019 TO ADD \$14,000.00 FOR ENGINEERING SERVICES FOR
RIVERBANK PARK**

The Flint Planning and Development Department has a contract with Wade Trim and is requesting an increase of \$14,000.00 for engineering services for the Riverbank Park Improvement Project. These additional funds will be used for Phase I Demolition Bid Package, Construction Bidding Assistance and Construction Administration Services.


IT IS RESOLVED, that the appropriate City of Flint officials are authorized to do all things necessary to enter into change order #1 to Wade Trim contract #14-019 to increase the amount appropriated by \$14,000.00, account code 296-690.396-801.000, grant code LRMOTT13PARK, this will change the total amount of the contract to \$49,000.00.

APPROVED AS TO FORM:



Peter M. Bade, City Attorney


APPROVED AS TO FINANCE:



Gerald Ambrose, Finance Director

EM DISPOSITION:

ENACT ✓ REFER TO COUNCIL _____ FAIL _____



Darnell Earley, Emergency Manager

DATED: 11-26-14

RESOLUTION STAFF REVIEW

DATE: 1104/14

Agenda Item Title:

RESOLUTION AUTHORIZING THE CITY TO ENTER INTO CHANGE ORDER #1 OF THE WADE TRIM CONTRACT #14-019 TO ADD \$14,000.00 FOR ENGINEERING SERVICES FOR RIVERBANK PARK.

Prepared By:

Mary Jarvis, Accountant, Department of Planning and Development

Background/Summary of Proposed Action:

The Flint Planning and Development Department has a contract with Wade Trim and is requesting an increase of \$14,000.00 for engineering services for the Riverbank Park Improvement Project. These additional funds will be used for Phase I Demolition Bid Package, Construction Bidding Assistance and Construction Administration Services. This will change the total amount of the contract to \$49,000.00.

Financial Implications: None

Budgeted Expenditure? Yes ☒ and No ☐ Please explain if no:

Account No.: 296-690.396-801.000, grant code: LRMOTT13PARK

Pre-encumbered? Yes ☒ and No ☐ Requisition # 140001191
Change to existing purchase order #14-000250

Other Implications (i.e., collective bargaining):

None

Staff Recommendation:

Recommend Approval

Staff Person:


Megan E. Hunter
**Director of Planning & Development/
Chief Planning Officer**