

EFM SUBMISSION NO.: EME6952013

PRESENTED: 1-8-15

ADOPTED: 1-8-15

BY THE EMERGENCY MANAGER:

**RESOLUTION**


**Resolution to enter into Change Order #1 to extend the term of contract number 14-101 with AKT Peerless Environmental & Energy Services until October 31, 2015**

On September 24, 2014, the Emergency Manager adopted resolution no. EME5332014 authorizing the City of Flint to enter into a contract with AKT Peerless Environmental & Energy Services for environmental inspection services in an amount not to exceed \$110,000.


The Planning and Development Department – Demolition Division has requested an extension of the contract term until October 31, 2015. The extension will be necessary for all remaining grant funds to be used and the projects goals to be achieved.

**IT IS RESOLVED**, that the appropriate City Officials are authorized to enter into Change Order #1 with the AKT Peerless Environmental & Energy Services to extend the term of contract number 14-101 until October 31, 2015. (Account # 274-748.153-801.000, Grant Code: FHUD14CDBG)

APPROVED AS TO FORM:


  
Peter M. Bade, City Attorney

APPROVED AS TO FINANCE:

  
Gerald Ambrose, Finance Director

**EFM DISPOSITION:**

ENACT ✓ REFER TO COUNCIL \_\_\_\_\_ FAIL \_\_\_\_\_

  
Darnell Earley, Emergency Manager

DATED: 1-8-15

✓

## RESOLUTION STAFF REVIEW

Date: December 11, 2014

Agenda Item Title:

Resolution to enter into Change Order #1 to extend the term of contract number 14-101 with AKT Peerless Environmental & Energy Services, until October 31, 2015.

Prepared by:

Christopher A. Jones  
Demolition Grants Manager  
Development Division

Background/Summary of Proposed Action:

On September 24, 2014, the Emergency Manager adopted resolution no. EME5332014 authorizing the City of Flint to enter into a contract with AKT Peerless for environmental inspection services in an amount not to exceed \$110,000.

The Planning and Development Department – Demolition Division has requested an extension of the contract term until October 31, 2015. The extension will be necessary for all remaining grant funds to be used and the projects goals to be achieved.

This funding will be made available through Community Development Block Grant (CDBG) funding FHUD14CDBG.

Financial Implications:


None.

Pre-encumbered? : Yes X No \_\_\_\_\_ Requisition#


Account No. 274-748.153-801.000 (CDBG)

Staff Recommendation: Recommend Approval

Reviewed by:

  
Jesse W. Buchanan  
Director, B.S.I., Blight & Demolition

Approved by:

  
Megan Hunter  
Community Development Administrator