

**2017-21 Consolidated Plan  
Including CDBG/HOME/ESG FUNDING APPROVAL  
TIMELINE as of 3.24.17**

<b><u>ACTIVITY</u></b>	<b><u>DEADLINE</u></b>
Release RFP'S (CDBG/HOME/ESG)	
Request applications from city department recipients	12/28/16
Public Needs Hearing – Berston 4:30	1/10/17
Town Hall Meeting – Dome Auditorium	1/11/17
ESG Mandatory Pre-Proposal meeting	1/11/17
CDBG/HOME/ESG RFP Submission Deadline	1/27/17
Application Compilation	1/28 – 2/5/17
Community-based Evaluation Committee review applications and make recommendations	4/12/17
ESG Subcommittee Meeting	4/18/17
Continuum of Care Meeting	4/19/17
Draft Consolidated Plan due (Housing Market Analysis, Needs Assessment, Priorities)	5/1/17
DPD Provide Draft Consolidated Plan to Council	5/5/17
Resolution to set public hearing date of 6/5/17 (Council Committee - FCC)	5/11 – 5/22/17
DCED publishes notice of availability of draft 2017-21 Consolidated Plan and beginning of comment period	5/26/17
City Council Public Hearing ( <i>Proposed 2017-21 Consolidated Plan</i> )	6/5/17
Thirty-day comment period on Action Plan ends	6/24/17
City Council Meeting ( <i>Requesting approval of 2017-21 Consolidated Plan Including 17-18 Action Plan recommendations</i> )	6/26/17
DCED finalizes Action Plan/Mayor signs	6/29/17
DCED Submits 2017-21 Consolidated Plan including Action Plan	7/1/17
HUD 45-day review period	7/1 - 8/15/17
Funds available for use (estimated)	8/15/17