

**2017-21 Consolidated Plan
Including CDBG/HOME/ESG FUNDING APPROVAL
DRAFT TIMELINE**

| <u>ACTIVITY</u> | <u>DEADLINE</u> | <u>COMPLETED</u> |
|--|------------------------|--------------------------|
| Release RFP'S (CDBG/HOME/ESG) | | |
| Request applications from city department recipients | 12/28/16 | <input type="checkbox"/> |
| Public Needs Hearing – Berston 4:30 | 1/10/17 | <input type="checkbox"/> |
| Town Hall Meeting – Dome Auditorium | 1/11/17 | |
| ESG Mandatory Pre-Proposal meeting | 1/11/17 | <input type="checkbox"/> |
| CDBG/HOME/ESG RFP Submission Deadline | 1/27/17 | <input type="checkbox"/> |
| Application Compilation | 1/28 – 2/5/17 | <input type="checkbox"/> |
| Eval. Committee review applications and make recommendations | 5/31/17 | <input type="checkbox"/> |
| Secure Admin Approval | 6/6/17 | <input type="checkbox"/> |
| Provide funding recommendations to Council | 6/7/17 | <input type="checkbox"/> |
| ESG Subcommittee Meeting | 6/6/17 | <input type="checkbox"/> |
| Continuum of Care Meeting | 6/7/17 | <input type="checkbox"/> |
| Draft Consolidated Plan due (Housing Market Analysis, Needs Assessment, Priorities) | 6/15/17 | <input type="checkbox"/> |
| Admin Review and Approve | | |
| DPD Provide Draft Consolidated Plan to Council | 6/20/17 | <input type="checkbox"/> |
| Resolution to set public hearing date of 7/10/17 (Council Committee - FCC) | 6/21 – 6/26/17 | <input type="checkbox"/> |
| DCED publishes notice of availability of draft 2017-21 Consolidated Plan and beginning of comment period | 6/21/17 | <input type="checkbox"/> |
| City Council Public Hearing (Proposed 2017-21 Consolidated Plan) | 7/10/17 | <input type="checkbox"/> |
| Thirty-day comment period on Action Plan ends | 7/21/17 | <input type="checkbox"/> |
| City Council Meeting (Requesting approval of 2017-21 Consolidated Plan Including 17-18 Action Plan recommendations) | 7/24/17 | <input type="checkbox"/> |
| DCED finalizes Action Plan/Mayor signs | 7/27/17 | <input type="checkbox"/> |
| DCED Submits 2017-21 Consolidated Plan including Action Plan | 7/28/17 | <input type="checkbox"/> |
| HUD 45-day review period | 7/31-9/14/17 | <input type="checkbox"/> |
| Funds available for use (estimated) | 9/15/17 | <input type="checkbox"/> |