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By the Emergency Manager
Resolution Authorizing Change Order No. Two in the amount of $250,000 for the

GDC Smith Village HOME Development Agreement (12-087) for Landscaping
Public Areas of the Development Using CDBG Funds and Change the Scope of

the Agreement.

On August 22, 2013, the City of Flint Emergency Manager adopted resolution No.
EM0702013 authorizing a change order to the scope of the contract with GDC Smith
Village L.L.C. to allow for the completion of modular units. Due to delays in the
completion of the modular units and modest sales during the winter period, the City of
Flint would like to amend the GDC Smith Village L.L.C contract scope of service.

MSHDA and HUD Technical Assistance has directed the City of Flint to provide for
landscaping that will make the remaining properties more marketable. In addition, the
developer, GDC Smith Village L.L.C. has requested funds to cover unreimbursed
expenses for insurance, marketing and security.

The city would like to change the Phase IV (12-087) contract scope to the completion of
the remaining three units. Based on evaluations from HUD and MSHDA the city would
also like to allocate funds in the contract to authorized marketability upgrades for
existing properties add resources for public landscaping using CDBG funds.

IT IS RESOLVED, that the appropriate City officials are hereby authorized to do all
things necessary to enter into change order No. Two to the HOME development
agreement with GDC Smith Village L.L.C. (12-087) to complete the remaining three
units. Reimburse the developer for expenses for insurance, marketing and security, set
the budget to complete marketability upgrades and add $250,000 for landscaping public
areas. Funds are available in account number revenue: FHUD14CDBG 274-748.182-
502.748 and Expense: FHUD14CDBG 274-748.182-805.327 and should be made
available in Revenue: FHUD14CDBG 274-748.181-502.748 and Expense: FHUD14CDBG
274-748.181-805.051.

RESOLVED, that the provisions of resolutions 2013EFM073, 2013EFM072, and
EMO7O 013 are incorporated herein by reference.
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RESOLUTION STAFF REVIEW FORM

DATE
May 12, 2014

Agenda Item Title:

Resolution Authorizing Change Order No. Two in the amount of $250,000 for the GDC Smith
Village HOME Development Agreement (12-087) for Landscaping Public Areas of the
Development Using CDBG Funds and Change the Scope of the Agreement.

Prepared By
The Department of Community and Economic Development

BackgroundlSummary of Proposed Action:

This resolution is being processed to authorize a change order to the GDC Developer
Agreement to allow for completion of the remaining three units, marketability upgrades, public
landscaping in the Smith Village Development using funds from the Phase IV HOME Contract
and CDBG funds.

An additional $250,000 will be added to the contract to landscape public space to make the
development more appealing to potential homebuyers as directed by MSHD and HUD Technical
Assistance providers.

Financial Implications (Analysis):

Budgeted Expenditure: Yes_X_ No_____ Please explain, if no:

Account #:

Revenue: FHUD14CDBG 274-748.182-502.748 Expense: FHUD14CDBG 274-748.182-805.327
Revenue:FHUDI4CDBG 274-748.181-502.748 Expense: FHUDI4CDBG 274-748.181-805.051

Reviewed and approved by S. Wilcox _____________

‘ate
Reviewed and approved by C. Dotson ~s

Date
Pre-encumbered: Yes _X_ No____ Requisition #_140000185

SuspensionlDebarment (EPLS) Yes X No _______

Please complete the Suspension and Debarment Disclosure Form. It is available in the shared
drive for grants administration:~DCED\Forms\Good Standing Form-EPLS. Attach relevant
information to the resolution per form instructions.

Other Implications (i.e., collective bargaining:
There are no know implications

Sta Recomme • :tion:
Sta frjsi..i.q~Ij: pproval.

Tracy B. At inson,C ~-fOfficer


