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Meeting Agenda - Final March 14, 2022

CALL TO ORDER

ROLL CALL

PLEDGE OF ALLEGIANCE

PRAYER OR BLESSING

READING OF DISORDERLY PERSONS CITY CODE SUBSECTION

Any person that persists in disrupting this meeting will be in violation of Flint City Code
Section 31-10, Disorderly Conduct, Assault and Battery, and Disorderly Persons, and
will be subject to arrest for a misdemeanor. Any person who prevents the peaceful and
orderly conduct of any meeting will be given one warning. If they persist in disrupting
the meeling, that individual will be subject to arrest. Violators shall be removed from
meetings.

PRESENTATION OF MINUTES

SPECIAL ORDERS

220117

Special Order/City Trees

A Special Order as requested by Council President Eric Mays concerning a
possible ordinance for City trees that fall on properties with the city of Flint.

PUBLIC HEARINGS

220068.6

Public Hearing/Ordinance 220068/Ward 3

A Public Hearing for Ordinance No. 220068, an ordinance to amend the Code
of the City of Flint as requested by Darren Dado (PC-21-418) to change the
District boundaries or regulations established in Chapter 50 thereof, specifically
allowing under 50-4 a zoning map amendment, as follows: 3801 West
Boulevard Drive, Flint Ml 48502, Parcel No. 41-18-154-038, legally described
as GENERAL MOTORS PARK NUMBER ONE LOTS 630 THRU 635 INCL,
LOTS 678 THRU 691 INCL PART OF LOTS 734 THRU 742 INCL ALL DESC
AS FOLLS: BEGATAPT THAT IS S 89 DEG 16 MIN 24 SEC W, 576.29 FT
AND S 11 DEG 00 MIN 09 SEC W, 234.70 FT AND S 36 DEG 50 MIN 43 SEC
E, 621.43 FT AND S 26 DEG 30 MIN 52 SEC E, 499.08 FT AND S 21 DEG 55
MIN 01 SECE, 184.51 FT AND S 00 DEG 21 MIN 36 SECE, 1356.17 FT AND
N 89 DEG 11 MIN 28 SEC E, 544.08 FT AND S 01 DEG 39 MIN 43 SECE,
327.92 FTAND S 12 DEG 48 MIN 41 SEC W, 160.0 FT AND S 4 DEG 11 MIN
30 SEC W, 412,91 FT FROM NW COR OF SEC 32, T8N, R7E; TH S 4 DEG
11 MIN 30 SEC W, 29.36 FT; TH S 01 DEG 46 MIN 02 SEC W, 80.12 FT: TH
S 01DEG 46 MIN 02 SEC W, 170.3 FT; TH S 01 DEG 39 MIN 59 SECE,
500.03 FT; THN 28 DEG 14 MIN 59 SEC E, 288.57 FT ALG THE WLY ROW

LINE OF W BLVD DR; TH CONT ALG SD WLY LINE N 28 DEG 13 MIN 08
{ i
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SECE, 48434 FT, THN 28 DEG 13 MIN 08 SECE, 12593 FT; TH S 88 DEG
20 MIN 01 SEC W, 430.0 FT TO POB from "D-6" General and
Highway-Commercial Service District and future zoned City Corridor to "E"
Heavy Commercial-Limited Manufacturing District. THE PLANNING
COMMISSION RECOMMENDS DENIAL.

PUBLIC SPEAKING

Per the amended Rules Governing Meetings of the Council (as adopted by the City
Council on Monday, June 12, 2017), three (3) minutes per speaker. Only one speaking
opportunity per speaker. Numbered slips will be provided prior to the start of the
meeting to those wishing to speak during this agenda item.

COUNCIL RESPONSE

Per the amended Rules Governing Meetings of the Council (as adopted by the City
Council on Monday, June 12, 2017), Councilpersons may respond to any public
speaker, but only one response and only when alf public speakers have been heard.,
Individual councif response is limited to two minutes.

PETITIONS AND UNOFFICIAL COMMUNICATIONS

COMMUNICATIONS (from Mayor and Other City Officials)

ADDITIONAL COMMUNICATIONS

APPOINTMENTS

APPOINTMENTS (May Be Referred from Special Affairs)

220060

Appointment/Economic Development Corporation (EDC) Board of
Directors/Moteez Wilson

Resolution resolving that the Flint City Council approves the appointment of
Moteez Wilson (2310 Clement Street, Flint, M! 48504) to the Economic
Development Corporation {(EDC) Board of Directors, for the remainder of a
six-year term, commencing immediately upon adoption of this resolution, and
expiring March 27, 2024, replacing Maurice Davis.

RECONSIDERATION

220115

[NOTE: Reso No. 220115, a Resolution to Respond to the Public Health and Negative
Economic Impacts of the Pandemic by Addressing Blight, FAILED to Move to Council
during the March 9th Commiltee Meefings. It is presented here for Council's
{re)consideration.]

Public Health Response/Addressing Blight/American Rescue Plan Act (ARPA)
Funding

Resolution resolving that the appropriate City Officials are authorized to do all

things necessary {o address blight and to implement this [Blight] program, with
[ |
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the City of Flint's ARPA administration, compliance and implementation firm
reviewing and ensuring compliance with the latest US Department of Treasury
final rules, and funding coming from the American Rescue Plan Act (ARPA)
Fund (287).

RESOLUTIONS

220095

220105

220109

220110

220113

Amendmenti/Settlement Agreement/Concerned Pastors et al v Nick Khouri et
al, File No. 16-10277

Resolution resolving that the Flint City Council approves and consents to
amending the Settlement Agreement in Concerned Pastors, et al v Khouri, et
al, as described. [NOTE: The parties have agreed to extend the deadline for
completing the excavation and replacement of residential service lines to 2022,
along with other related amendments to account for the current
circumstances.]

Contract/Rowe Professional Services/Project Management Services/SLE-SLR
and Restoration Projects

Resolution resolving that the appropriate City Officials are to enter into a
contract with Rowe Professional Services for Project Management Services for
the SLE/SLR and restoration projects for an overall amount not-to-exceed
$2,900,000.00.

Contract/Carriage Town Ministries/CARES Entitlement Funding/Covid-19
Related Activities

Resolution resolving that the appropriate City Officials are authorized to do all
things necessary to enter into a contract with Carriage Town Ministries for
CARES Act funding, in the amount of $81,590.00, for shelter operations related
to Covid relief,

CO#1/Contract/Lang Construction/Chemical Systems Feed Building

Resolution resolving that the appropriate City Officials are authorized to issue a
Change Order to Lang Construction for chemical feed system, in an amount
NOT-TO-EXCEED $330,107.21 for FY22, for the total aggregate Purchase
Order amount NOT-TO-EXCEED $4,416,064.21 for FY22.

CO#1/Contract/Spaulding DeDecker/Added Engineering Costs/Miller Road
Water Main Rehabilitation

Resolution resolving that the appropriate City Officials are authorized to do all
things necessary to enter into Change Order No. 1 to the contract with
Spaulding DeDecker to add water main engineering services to the project to
rehabilitate Miller Road, in an amount NOT-TO-EXCEED $300,000.00, and a
revised aggregate amount of $576,591.00, with the City of Flint's ARPA
administration, compliance and implementation firm reviewing and ensuring
compliance with the latest US Depariment of Treasury final rules, and funding
coming from the American Rescue Plan Act (ARPA) Fund (287).
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220114

220116

220118

Contract/Zito Construction Company/Miller Road Water Main Replacement

Resolution authorizing the appropriate City Officiais to do all things necessary
to enter into a contract with Zito Construction to replace the water main during
the rehabilitation of Milelr Road, between Hammerberg Road and Ballenger
Highway, in an amount NOT-TO-EXCEED $1,873,634.27, with the City of
Flint's ARPA administration, compliance and implementation firm reviewing and
ensuring compliance with the latest US Department of Treasury final rules, and
funding coming from the American Rescue Plan Act (ARPA) Fund (287).

Incentives/Public Safety Recruitment

Resolution resolving that the appropriate City Officials are authorized to do all
things necessary to appropriate $500,000.00 of ARPA [American Rescue Plan
Act] funds for the purpose of distributing incentives to qualifying Flint Police
Department officers and Flint Fire Department certified fire suppression
personnel, with the City of Flint's ARPA administration, compliance and
implementation firm reviewing and ensuring compliance with the latest US
Department of Treasury final rules, before pay compensation is distributed and
paid from the American Rescue Plan Act Fund (287).

Retention/Outside Legal Counsel/Flint City Council/Transfer of Tax-Reverted
Properties

Resolution resolving that the City Council requests that outside legal counsel
be retained to prosecute a lawsuit on behalf ot the City, seeking recovery of 46
properties specified in the City Council's December 21, 2021 Resolution.

RESOLUTIONS (May Be Referred from Special Affairs)

220059

220119

Recreation Agreement/City of Flint/Mott Park Recreation Association (MPRA)

Resolution resolving that the Flint City Council hereby authorizes entering into
this 50-year lease agreement with Mott Park Recreation. [NOTE: MPRA has
maintained the property described in this agreement since 2011, and is
dedicated to expanding access to quality recreational facilities and programs to
all citizens of the City of Flint. The parcels are described as: 40-11-351-098,
40-14-128-001, 40-14-128-002, 40-14-101-001,40-14-101-002, 40-14-101-003
and 40-14-251-001.]

Adoption/City of Flint Ward Boundaries (As Proposed)

Resolution resolving that the Flint City Council adopts new ward boundaries
within the city of Flint as proposed, pursuant to MCL 168.657 and the Flint City
Charter.

LIQUOR LICENSES

INTRODUCTION AND FIRST READING OF OR[IJINANCES

City of Flint, Michigan
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INTRODUCTION AND FIRST READING OF ORDINANCES (May Be
Referred from S.A.)

220112

Ordinance/Amendment/Chapter 12 (Business and Occupations
Generally)/Article XV (Convenience Stores)

An ordinance to amend the Code of Ordinances for the City of Flint by
amending Chapter 12 (Business and Occupations Generally), Article XV
(Convenience Stores), by amended Sections 12-91 through 12-93, and the
addition of Section 12-94 (Hours of Operation).

SECOND READING AND ADOPTION OF ORDINANCES

220068

Amendment/Chapter 50/PC-21-419/Darren Dado/Rezoning/3801 West
Boulevard Drive/From 'D-6' to 'E'/Ward 3

An ordinance to amend the Code of the City of Flint has been requested by
Darren Dado (PC-21-4189) to change the District boundaries or regulations
established in Chapter 50 thereof, specifically allowing under 50-4 a zoning
map amendment, as follows: 3801 West Boulevard Drive, Flint MI 48502,
Parcel No. 41-18-154-038, legally described as GENERAL MOTORS PARK
NUMBER ONE LOTS 630 THRU 635 INCL, LOTS 678 THRU 691 INCL PART
OF LOTS 734 THRU 742 INCL ALL DESC AS FOLLS: BEG ATAPT THAT IS
S 89 DEG 16 MIN 24 SEC W, 576.29 FT AND S 11 DEG 00 MIN 09 SEC W,
234.70 FT AND S 36 DEG 50 MIN 43 SEC E, 621.43 FT AND S 26 DEG 30
MIN 52 SEC E, 499.08 FTAND S 21 DEG 55 MIN 01 SEC E, 184.51 FT AND
S 00 DEG 21 MIN 36 SEC E, 1356.17 FT AND N 89 DEG 11 MIN 28 SECE,
544.08 FTAND S 01 DEG 39 MIN 43 SEC E, 327.92 FTAND S 12 DEG 48
MIN 41 SEC W, 160.0 FT AND S 4 DEG 11 MIN 30 SEC W, 412.91 FT FROM
NW COR OF SEC 32, T8N, R7E; TH S 4 DEG 11 MIN 30 SEC W, 29.36 FT:
TH S 01 DEG 46 MIN 02 SEC W, 80.12 FT; TH S 01 DEG 46 MIN 02 SEC W,
170.3 FT, TH S 01 DEG 39 MIN 59 SEC E, 500.03 FT; TH N 28 DEG 14 MIN
99 SECE, 288.57 FT ALG THE WLY ROW LINE OF W BLVD DR; TH CONT
ALG SD WLY LINE N 28 DEG 13 MIN 08 SEC E, 484.34 FT; TH N 28 DEG 13
MIN 08 SEC E, 125.93 FT; TH S 88 DEG 20 MIN 01 SEC W, 430.0 FTTO
POB from "D-6" General and Highway-Commercial Service District and future
zoned City Corridor to "E" Heavy Commercial-Limited Manufacturing District.
THE PLANNING COMMISSION RECOMMENDS DENIAL.

ADDITIONAL DISCUSSION ITEMS

FINAL COUNCIL COMMENTS

ADJOURNMENT

|
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RESOLUTION NO.: /
PRESENTED: \5?/0 ?;/ 2022\
ADOPTED:

RESOLUTION TO RESPOND TO THE PUBLIC HEALTH AND NEGATIVE ECONOMIC IMPACTS OF THE PANDEMIC BY ADDRESSING
BLIGHT
By the Mayor:

WHEREAS, the American Rescue Plan Act states eligible activities include: rehabilitation, renovation, maintenance, or costs to
secure vacant or abandoned properties to reduce their negative impact; costs associated with acquiring and securing legal title
of vacant or abandoned properties and other costs to position the property for current or future productive use; removal and
remediation of environmental contaminants or hazards from vacant or abandoned properties, when conducted in compliance
with applicabie environmental laws or regulations; demolition or deconstruction of vacant or abandoned buildings (including
residential, commercial, or industrial buildings) paired with greening or other lot improvement as part of a strategy for
neighborhood revitalization; greening or cleanup of vacant lots, as well as other efforts to make vacant lots safer for the
surrounding community; conversion of vacant or abandoned properties to affordable housing; inspection fees and other
administrative costs incurred to ensure compliance with applicable environmental laws and regulations for demolition,
greening, or other remediation activities.

WHEREAS, the administration is recommending $3,000,000.00 towards rehabilitation of blighted properties or demolition of
abandoned or vacant properties; hiring of personnel to assist with the City's Blight Program: and procurement of needed
demolition equipment. Funds will be used in the following ways, until exhausted:

- $2,000,000.00 for the rehabilitation of blighted properties or demolition of abandoned or vacant properties

- $500,000.00 to hiring personnel to assist with and manage the City's Blight Program

- $500,000.00 for the procurement of needed demolition equipment

Funding for this program shall come from the American Rescue Plan Act fund {287).

WHEREAS, addressing vacant or abandoned property and blight throughout the City would respond to the public health and
negative economic impacts of the pandemic in disproportionately impacted neighborhoods.

WHEREAS, living near such property is correlated with worse physical health and mental health outcomes, such properties pose
an environmental hazard and present a barrier to economic recovery. Renovation or demolition of vacant or abandoned
property could benefit the City’s health and raise property values.

IT 1S RESOLVED, that the appropriate City Officials are authorized to do all things necessary to address blight and to implement
this program. Before funds are distributed, the City of Flint’s ARPA administration, comnpliance, and implementation firm shall
review and ensure compliance with the latest US Department of the Treasury final rules. Funds will be paid from the American
Rescue Plan Act fund {287).

APPROVED AS TO FORM: APPROVED AS TO FINANCE:

Wilitaem i (War 7, FOZ2 1T AT EST) : ?6 ég’zg ?o Z" W' / Z
William Y. Kim Robert J.F. Widigan

Acting Chief Legal Officer Chief Finance Officer

FOR THE CITY OF FLINT: APPROVED BY CITY COUNCIL:

Mayor Sheldon A. Neeley Eric B. Mays, City Council President



RESOLUTION NO.:

PRESENTED:

ADOPTED:

RESOLUTION TO RESPOND TO THE PUBLIC HEALTH AND NEGATIVE ECONOMIC IMPACTS OF THE PANDENMIC BY ADDRESSING
BLIGHT
By the Mavyor:

WHEREAS, the American Rescue Plan Act states eligible activities include: rehabilitation, renovation, maintenance, or costs to
secure vacant or abandoned properties to reduce their negative impact; costs associated with acquiring and securing legal title
of vacant or abandoned properties and other costs to position the property for current or future productive use; removal and
remediation of environmental contaminants or hazards from vacant or abandoned properties, when conducted in compliance
with applicable environmental laws or regulations; demolition or deconstruction of vacant or abandoned buildings (including
residential, commercial, or industrial buildings) paired with greening or other lot improvement as part of a strategy for
neighborhood revitalization; greening or cleanup of vacant lots, as well as other efforts to make vacant lots safer for the
surrounding community; conversion of vacant or abandoned properties to affordable housing; inspection fees and other
administrative costs incurred to ensure compliance with applicable environmental laws and regulations for demolition,
greening, or other remediation activities.,

WHEREAS, the administration is recommending $3,000,000.00 towards rehabilitation of blighted properties or demolition of
abandoned or vacant properties; hiring of personnel to assist with the City’s Blight Program; and procurement of needed
demolition equipment. Funds will be used in the following ways, until exhausted:

- 5$2,000,000.00 for the rehabilitation of blighted properties or demolition of abandoned or vacant properties

- $500,000.00 to hiring personnel to assist with and manage the City’s Blight Program

- $500,000.00 for the procurement of needed demolition equipment

Funding for this program shall come from the American Rescue Plan Act fund {287).

WHEREAS, addressing vacant or abandoned property and blight throughout the City would respond to the public health and
negative economic impacts of the pandemic in disproportionately impacted neighborhoods.

WHEREAS, living near such property is correlated with worse physical health and mental health outcomes, such properties pose
an environmental hazard and present a barrier to economic recovery. Renovation or demolition of vacant or abandoned
property could benefit the City’s health and raise property values.

IT IS RESOLVED, that the appropriate City Officials are authorized to do all things necessary to address blight and to implement
this program. Before funds are distributed, the City of Flint’s ARPA administration, compliance, and implementation firm shall
review and ensure compliance with the latest US Department of the Treasury final rules. Funds will be paid from the American
Rescue Plan Act fund (287).

APPROVED AS TO FORM: APPROVED AS TO FINANCE:
Robert . 7. Widigan

William Y. Kim Robert J.F. Widigan

Acting Chief Legal Officer Chief Finance Officer

FOR THE CITY OF FLINT: APPROVED BY CITY COUNCIL:

S Y A

N(ayor Sheldon A. Neeley\} Eric B. Mays, City Council President




RESOLUTION:

PRESENTED: FEB 23 202

ADOPTED:

RESOLUTION TO APPROVE AMENDMENT OF THE SETTLEMENT AGREEMENT
IN CONCERNED PASTORS ET AL V. KHOURI ET AL

BY THE CITY ADMINISTRATOR:

WHEREAS the City of Flint previously agreed to resolve the case of Concerned Pastors, et al v.
Khouri, et al, 16-10277 by means of a settlement initially entered into in March of 2017 and
subsequently amended, which made available to the City of Flint the funds needed to conduct
excavation and replacement of lead and galvanized steel residential service lines in the City of
Flint; and

WHEREAS, in the years since the settlement was initially approved, the City of Flint has
excavated the service lines at 26,886 homes and replaced 10,088 lead or galvanized steel service
lines that were identified by those excavations; and

WHEREAS, due to the COVID-19 pandemic and related issues, excavation and replacement of
service lines at several hundred addresses remains to be completed, past the previously agreed-
upon schedule of completion by 2020; and

WHEREAS, the parties to the Concerned Pastors settlement have agreed to extend the deadline
for completing the excavation and replacement of residential service lines to 2022, along with
other related amendments to account for the current circumstances; and

WHEREAS, any such amendment will have no financial impact on the City of Flint’s
participation in the Settlement;

THEREFORE, BE IT RESOLVED that the Flint City Council approves and consents to
amending the settlement agreement in Concerned Pastors et al v Khouri et al as described above.

APPROVED AS TO FORM: APPROVED AS TO FINANCE:
Williamt £in ldigan
Wiéiéﬁm K/Em tFel }?2/022 14:47 EST) %ég'z‘% ?-' W
William Kim, Acting City Attorney Robert J.F. Widigan, Chief Financial Officer
FOR THE CITY OF FLINT: APPROVED BY CITY COUNCIL:
0

CLYDE D EDWARDS iFeb 17, 2422 14:38 ST}

Clyde Edwards, City Administrator Eric B. Mays, City Council President




CITY OF FLINT

RESOLUTION STAFF REVIEW FORM
TODAY’'S DATE: 2/17/2022
BID/PROPOSAL# N/A

AGENDA ITEM TITLE: Resolution to Approve Amendment of the Settlement Agreement in Concerned
Pastor et al v Khouri et al

PREPARED BY William Kim, Department of Law
(Please type name and Department)

VENDOR NAME: N/A

BACKGROUND/SUMMARY OF PROPOSED ACTION:

The City of Flint previously entered into a settlement agreement in the case of Concerned Pastors et
ol v Khouri et al, E.D. Mich. Case No. 16-1027. In the immediate aftermath of the Flint Water Crisis,
that settlement agreement provided the funding and framework for the replacement of lead and
galvanized steel service lines in the City of Flint. Campletion of the work was originally scheduled for
completion in 2019. That schedule was later changed to 2020, but due to the COVID-19 Pandemic
and related issues, work continued into 2021. A limited amount of excavation and replacement waork
remains to be completed, and the parties to the Concerned Pastors settiement have agreed upon an
amended schedule to complete the excavation and replacement of lead and galvanized steel service
lines in the City of Flint. The proposed amendment to the Concerned Pastors settlement
memorializes those agreements and commits the City to completing the excavation and replacement
of residential lead and galvanized steel service lines in the City by the fall of 2022.

FINANCIAL IMPLICATIONS: No

BUDGETED EXPENDITURE? YES [ | NO IF NO, PLEASE EXPLAIN: No financial impact on the
City of Flint, as funding comes from the State of Michigan under the settlement agreement.

Grant
Dept. Name of Account Account Number Gode Amount

FY 20/21 GRAND TOTAL

PRE-ENCUMBERED?  YES [] NO [J] REQUISITION NO:

@1oyce McClane ~COF 02-01-20



CITY OF FLINT

ACCOUNTING APPROVAL: %éyz% 7 WWZ Date:

WILL YOUR DEPARTMENT NEED A CONTRACT? YES [|] NO [X
(If yes, please indicate how many years for the contract) YEARS

WHEN APPLICABLE, IF MORE THAN ONE (1) YEAR, PLEASE ESTIMATE TOTAL AMOUNT FOR EACH
BUDGET YEAR: (This will depend on the term of the bid proposal)

BUDGET YEAR1 N/A

BUDGET YEAR 2 N/A

BUDGET YEAR 3 N/A

OTHER IMPLICATIONS (i.e., collective bargaining): N/A

STAFF RECOMMENDATION: (PLEASE SELECT): [X] APPROVED [ | NOT APPROVED

DEPARTMENT HEAD SIGNATURE: /s/ William Y. Kim, Acting City Attorney
(PLEASE TYPE NAME, TITLE)

@Joyce McClane ~COF 02-01-20



2022 Concerned Pastors Settlement
Amendment

Final Audit Report 2022-02-17
Created: 2022-02-17
By: Wikliam Kim (wkim@cityofflint.com)
Status: Signed
Transagction ID; CBJCHBCAABAAlox4WnMc2vMHpLbDtexs5E055ZE BLKI

"2022 Concerned Pastors Settlement Amendment” History

% Document created by William Kim {(wkim@cityofflint.com)
2022.02-17 - 7:45:28 PM GMT

% Document e-signed by William Kim (wkim cityofflint.com
g i
Signature Date: 2022-02-17 - 7:47:13 PM GMT - Time Source: server

L3 Document emailed to Robert J.F. Widigan (rwidigan@cityofflint.com) for signature
2022-02-17 - 7:47:15 PM GMT

% Document e-signed by Robert J.F. Widigan (rwidigan@cityofflint.com)
Signature Date: 2022-02-17 - 8:34:05 PM GMT - Time Source: server
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Signature Date: 2022-02-17 - 8:38:13 PM GMT - Time Source: server
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RESOLUTION NO.:

PRESENTED: ”i /;’5// 204

ADOPTED:

T el

STATE OF MICHIGAN DTMB

CONTRACT # 00829
BY THE CITY ADMINISTRATOR:

RESOLUTION TO ROWE PROFESSIONAL SERVICES FOR PROJECT MANAGEMENT SERVICES FOR
SERVICE LINE REPLACEMENT AND RESTORATION
The Division of Purchases & Supplies has utilized the State of Michigan’s indefinite-scope
cooperative contract for Rowe Professional Services, 540 S. Saginaw St. Suite 200, Flint M|, 48502,
for the next phase of service line replacement and restorations.

WHEREAS The Department of Public Works has utilized Rowe Professional Services as the program
manager for the exploration/replacement (SLE/SLR) project(s) since May of 2019. Due to their
experience with the ongoing project, their knowledge of working with EGLE, The State of Michigan,
and CityWorks software used by the city, they would like to continue working with Rowe for the
next phase of these projects.

WHEREAS, The City of Flint, Department of Public Works is requesting authorization to enter into
a contract with Rowe Professional Services, for Project Management Services for SLE/SLR
management, in an amount not-to-exceed $400,000.00, and restoration management services,
in an amount not-to-exceed $2,500,000.00 for an overall total contract price of $2,900,00.00.

Funding for said services are budgeted and will come from the following account:

Account Number Account Name Grant Code Amount
496-540.006-801.051 | Project Management Svcs FEPA 18WIIN-1 $2,900,000.00
GRAND TOTAL $2,900,000.00
IT IS RESOLVED, That the Appropriate City Officials are to Enter into a Contract with Rowe

Professional Services for Project Management Services for the SLE/SLR and restoration projects for
an overall amount not-to-exceed $2,900,000.00.

APPROVED AS TO FORM: APPROVED AS TO FINANCE:
P Ty Boan
Villiam Kim fFeb 18, 2022 11:43 £5T Jennifer P}Eﬂ iFeb 1%%@22 13:42 E57
William Kim, Acting City Attorney Robert Widigan, Chief Financial Officer
FOR THE CITY OF FLINT: APPROVED BY CITY COUNCIL:
CLYDE D EDWARDS
CLYDE D EDWARDS (Feb 21,2522 1137 £ST)
Clyde Edwards, City Administrator Eric Mays, City Council President

APPROVED AS TO PURCHASING:

}{awun)@wﬁa‘

Lauren Rowley, Purchasing Manager

Administration 03/06/2020



CITY OF FLINT

RESOLUTION STAFF REVIEW FORM

TODAY'S DATE: February 4, 2022

BID/PROPOSAL#H

AGENDA ITEM TITLE: Resolution Authorizing Appropriate City Officials to Enter into a Contract with Rowe
Professional Services Company for Project Management Services

PREPARED BY: Yolanda Gray, Department of Public Works Accounting Supervisor

VENDOR NAME: Rowe Professional Services Compaty

BACKGROUND/SUMMARY OF PROPOSED ACTION:

ROWE Professional Services has been assisting the City of Flint as the program manager for the service line
exploration/replacement {SLE/SLR) project since May 2019. Throughout this timeframe ROWE has worked with
the Michigan Department of Environment, Great takes, and Energy (EGLE), State of Michigan and other
stakeholder to research what residentlal properties have not been explored/replaced and documented this data
into the CityWorks system. Not all residential properties have had service lines explored or replaced for a varlety
reasons. ROWE has submitted a proposal to continue to assist the City of Flint as SLE/SLR program managers,
Restoration of roads, walkways, drives, and lawns need to be provided after SLE/SLR is completed at
each property. The City of Flint has been managing the restoration work and due to manpower
restraints, ROWE has been requested to provide program management. The program management for
restoration is simllar to the SLE/SLR where data will be gathered and uploaded into the CityWorks
software which ROWE is familiar with, The total cost for SLE/SLR management is not to exceed
$400,000.00 and restoration management is not to exceed $2,500,000,00 with a total contract price of
$2,900,000.00.

FINANCIAL IMPLICATIONS:

BUDGETED EXPENDITURE? YESx NO [T] IF NO, PLEASE EXPLAIN:

Dept. Name of Account Account Number Graat Code Amount
Project Management
496 Services 496-540.006-801.051 FEPA18WIIN-1 $2,900,000.00
GRAND TOTAL $2,900,000.00
PRE-ENCUMBERED? REQ TION NO:
ACCOUNTING APPROVAL: Bateﬁ-; ""% &L

I

WILL YOUR DEPARTM EED A CONTRACT? YES NOo [
(if ves, please indicate how many years for the contract) 1 YEAR(S)

Oloyes McOane —COf 02-01-20



CITY OF FLINT

WHEN APPLICABLE, IF MORE THAN ONE (1) YEAR, PLEASE ESTIMATE TOTAL AMOUNT FOR EACH
BUDGET YEAR: (This will depend on the term of the bid proposal)

BUDGET YEAR 1

BUDGET YEAR 2

BUDGET YEAR 3

OTHER IMPLICATIONS (i.¢., collective bargaining):

Soyce McClane ~00F 02-01-20



February 1, 2022

Mr. Clyde Edwards

City of Fiint

1101 S. Saginaw Street
Flint, Ml 48502

RE: 2022 Service Line Explkration/Replacement and Restoration
Professional Services Proposal

Dear Mr. Edwards:

ROWE Professional Servicas Company Is pleased to submit this proposal to continue to assist
the City of Fiint with your lead service line replacement project. As you are aware, ROWE has
been assisting the city as your program manager for the Service Line Exploration/Service Line
Replacement (SLE/SLR) project since May 2019, Throughout that timeframe, we have worked
with city depariments, the Michigan Department of Enwironment, Great Lakes, and Energy
(EGLE), State of Michigan, and other stakeholders to research what residential properties have
not been explored/replaced and document that data into the Cityworks system. Not all residential
properties have had service lines explored or replaced for a variety of reasons, thus the reason
for our proposal to continue to assist the city as program managers,

InaddﬁmbﬂwStEISLRprmm.ﬂmmhmambmﬂmofmads,wdkways.m.m.
etc., that needs to be completed once the SLE/SLR I8 complete et each property, To date, the
city has been managing the restoration work but, due to manpowar constraints, ROWE has been
mumdbbamammwhrwsconmiandwumw. The work
involved with the program management of the restoration Is very similar to the SLE/SLR where
data will be gathered and uploaded into the Cityworks software which ROWE Is very familiar with,

We offer the following scope of services for the SLE/SLR program management:

SLE/BLR Services

¢ Project Scope - For purposas of developing our scope and budget, i is anticipated that thers
are up to 1,000 properties remaining that need have a SLE/SLR completed.

* Prepare S8LE/SLR Construction Bid Packages — In coordination with the city, ROWE will
prepare conslruction bid packages that inciude sufficient information for the contractors to
undersiand and price the project work for the remaining residential propertios. The bid package
wilt be similar fo the one the city produced in 2019 with minor changes that wil be recommendad
basad on our experience with this program over the past 2+ years.

{70k W (i 640 8. Gaginew Otvoet. Sclte 200, 40602 | Pheme: (¥109 41-7800 |
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Mr. Clyde Edwards
February 1, 2022
Page 2

* Advertise and Recelve Bids — The city will advertise the project bid packet, conduct the pre-
bid conference, and issue addenda required for the project. We will administer a pre-bid
meeting with prospective contractors to explain the status of the SLE/SLR program, what is
expected of the selected contractor(s), and overall schadule.

¢ List of Ramaining Homes — ROWE will review the existing data that has been used in our
previous contract to complie addresses of remaining homes. We will maintain records of these
in the Cityworks software.

* Contact Homeowners/Rasldents ~ The contractor(s) will be rasponsible for contacting the
property owners to oblain permission to perform work on private property. These permissions
will be sent to ROWE fo vet out and then develop a work order within the Cityworks software, if
necessary,

o Construction Coordination ~ ROWE will coordinate weekly progress meeting to discuss items
such as progress/schedule, issues with the contractor(s) and other stakeholders.

» Construction Observation — ROWE will provide one on-site Inspector for each of the
contractors’ sites during all construction activities (excavations, service fine material inspactions,
and LSL replacements).

* Pay Applications/Change Orders — By utllizing the data entered into Citywarks software,
ROWE will work with the contractor(s) to develop monthly pay applications for appraval by the
city. If funding from outside the city is being utiilzed, we will verify that the documentation for
each pay application and/or change order meets the funding requirements.

* Reporting - ROWE will prepare the requirad reporting for work completed., We anticipate that
the reports will be similar to those prepared under our previous contract which includes weekly,
monthly, and quarterly reports. We will work with the city departments early In the program to
determine the frequency of such reports.

The following is our proposed scope of work for the Restoration Services program management.

Restoration Services

¢ Project Scope - For purposss of developing our scope and budget, it Is anticipated that there
are up to 8,500 properties remaining that need restoration completed, The restoration for each
property may vary from work in the street, sidewalk repair, drive repalr, lawn restoration, and
fence replacement.

o [dentifying List of Homes — ROWE will review the existing data that can be provided by the
city to develop an initial list of homes that nead some form of restoration completed. Once we
have complied that data, we will perform a drive-by site visit to confirm that that the field
conditions suppart the need for work o be performed. The observation from the field will be
documented In Cityworks to assist with the development of the work orders. Since many of
these hames have had SLE/SLR work completec for several years, the homeowner may have
already taken care of the restoration, therefore there will be no work order genevated for that
address.

¢ Prepare Service Restoration Construction Bid Packages ~ In coordination with the city,
ROWE will prepars construction bid packages that include sufficient Information for the
contractors to understand and price the project work. The bid package will be similar to the one
the city produced In 2019 with recommended changes based on our understanding of how
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restoration work was performed. The quantities identified in the bid documents will be based
on our reviaw of the data phis our fleld visit.

. MvaﬂndenooMBldc-Thodtwaadvarﬁuﬂnpm}edbidpackd.mndudﬂwpr&
bid conference, and Issue addenda required for the project. We will administer a pre-bid
meeting with prospective contractors to explain the status of tha restoration program, what is
expectad of the selected contractor(s) and overall achedule

. Oomaﬂonmmmmb—mmdods)wmbemmbhfmmmm
property ownars to confinm the restoration work complated and when the work wil be .
Dooumantation of this meeting will need 1o be sent to ROWE to vet out and then davelop a work
order within the Cityworka software, if necessary.

. anm-ammmwmwmmmmwmm
such as progress/schedule, issues with the contractor(s) and other stakeholders.

. cmmm-aowewmmmws)wmme
restoration work being performed by the contractor(s), We will keep the City Transportation
mmmmmmwmmmmmmmmm
roadways so the city wilk have the opportunity to be on sita to obsarve the work,

. mmmowmmm-aymmmdammmmm.
mwmmmmmqs)mmmmapﬂmmawwm
city. If funding from outside the city is being utiized, we wil) vertfy that the documentation for
each pay application and/or changes order meets the funding requiremsnts.

o hporthg-ROWEwﬂmparaﬂwroquhdwporﬁmbrworkowphhd. We will work with
ﬂmdtydepatmrﬂseaflyhmepmummtodotmmmmpommmqumdandme
frequency of such reports.

SCHEDULE
mmmmdmm.mmmmmwwhmmmmmmw
mnmdmardﬂnoonbadsbyhtewmorsowkcnnbaghasmmmwaaﬂmpormmh
the spring. The following Is our proposed schedule for our services:

Proposal submitted to Clty for review January 26%

City Councll Award of ROWE Contract February 9%

Projact Kick Off with ROWE/City February 10" or 11™

ROWE to analyze available data for Restoration February 14% — 250

ROWE to perform field sits visit February 21% - March 4"

Bid Package Compilete For SLE/SLR March 4%

Bid Package Complete for Restoration March 158®

Advertisoment of Both Bid Packages Mid/Late March

Pre-Bid Meatings Earty April

Bid Opening of Both Bid Packages April

Award of Contract(s) Late April

Construction to Begin May

Construction Complete 8D
COMPENSATION

RGWEAMQ@:M%WHMQMMMMWW%MMDEAU
mmsmaummcmmmmemwwmmmmm 2019. We note that
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wae are In our fourth year of our contract and our rates will be adjusted in our next MDTMB ISID
submittal anticipated for the end of 2022 or early 2023.

Compensation for our serviced will be billed on our hourly rate schedule. The work for the
SLE/SLR Is more defined since ROWE has baen Involved with this program for almost 3 years.
The work assoclated with the restoration is less defined and will require more up-front time
analyzing the data available and then performing field work, Our proposed fees are noted below;

Task Budget
SLE/SLR Program Management $400,000
. Program Manageme

We appraciate the opportunity to continue to provide the City of Flint professional engineering
services. With our corporate headquarters located in the downtown area, we are commitied to
assisting the city with your Infrastructure improvements.

If you agree with our proposal, please prepare an engineering services contract for our review
and execution. You can contact either Rick Freeman or Jeff Markstrom to discuss our proposal
in more detail at (810) 341-7500,

Sincerely,
ROWE Professionai Services Company
4 b % F by Rk Fraprn
mma Eia e Rick Fraemég' v e P
e S = DM
Jeffrey B. Markstrom, PE Rick A. Freeman, PE

Design Services Division Manager Principal/Director of Engineering

R:\Projects\PROPOSALIENGINEER\City of FEnf\2022 SLE Restoration\SLE-SLR and Resoration Proposal.docx



CITY OF FLINT

RESOLUTIONNO..______
PRESENTED: 3, / Y ‘7/2’7 02 A

ADOPTED:

Resolution Authorizing a Contract with Carriage Town Ministries for
CARES Entitlement Funding in the amount of $81,590 to Carry Out Covid-
19 Related Activities

BY THE CITY ADMINISTRATOR:

WHEREAS, The City of Flint is a recipient of Coronavirus Aid, Relief, and Economic
Security (CARES) Act (P.L. 116-136) in the amount of $2,441,943 for ESG. These funds
must be used to prevent, prepare for, and respond to coronavirus among individuals and
families who are homeless or receiving homeless assistance, and to support additional
homeless assistance and homelessness prevention activities to mitigate the impacts created
by coronavirus.

WHEREAS, At its meeting on August 10, 2021, the Flint City Council authorized
allocations to several agencies. At the time, Carriage Town Ministries had not yet requested
funds.

WHEREAS, Carriage Town Ministries of Flint has indicated a need for appliances,
beds and bedding, a vehicle, and other items associated with the operation of the shelter.
The shelter has requesting funding in the amount of $81,590.

WHEREAS, ESG-CV Shelter operations funding is available to be allocated to eligible
agencies/activities.

WHEREAS, Per the requirements of CPD Notice 21-08, issued July 19, 2021 by the
U.S. Department of Housing and Urban Development, The Community and Economic
Development Division will publish on the City's website, a notification of CARES Act Award to
Carriage Town Ministries and how funds will be used.

WHEREAS, Funding is available in the following accounts:

Dept. Name of Account Account Number Grant Code Amount

P&D ESG Shelter Operations 282-750.101-502.750 | FHUD-ESGCA $81,590

P&D ESG Shelter Operations 282-750.101-963.100 | FHUD-ESGCA $81,590

| I

Reso CTM Reso 581,590 — ESG-CV



CITY OF FLINT

IT IS RESOLVED, That the appropriate City officials are authorized to do all things necessary
to enter a contract with Carriage Town Ministries for CARES Act funding in the amount of
$81,590 for shelter operations related to Covid relief.

APPROVED AS TO FORM: APPROVED AS TO FINANCES:

I Robert . 7. Widigan
William Kim {Feb 22, 2022 14:25 EST}

William Kim, Acting Chief Legal Officer Robert J.F. Widigan, Chief

Financial Officer

ADMINISTRATION: CITY COUNCIL:

CLYDE D EDWARDS

CLYDE D EDVWARDS {Feb 24, 2022 16:35 EST}

Clyde Edwards, City Administrator Eric Mays, President

Reso CTM Reso $81,590 — £SG-CV



CITY OF FLINT

RESOLUTION STAFF REVIEW FORM

TODAY’S DATE: February 21, 2022

AGENDA ITEM TITLE: Resolution Authorizing a Contract with Carriage Town Ministries for
CARES Funding in the amount of $81,590 to Carry Out Covid-19 Related Activities

PREPARED BY: Department of Planning and Development — Community and Economic
Development Division — G.R. Dunlap

VENDOR NAME:
BACKGROUND/SUMMARY OF PROPOSED ACTION:

The City of Flint is a recipient of Coronavirus Aid, Relief, and Economic Security (CARES)
Act (P.L. 116-136) in the amount of $2,441,943 for Emergency Solutions Grant funding
(ESG). These funds must be used to prevent, prepare for, and respond to coronavirus
among individuals and families who are homeless or receiving homeless assistance, and to
support additional homeless assistance and homelessness prevention activities to mitigate
the impacts created by coronavirus.

At its meeting on August 10, 2021, the Flint City Council authorized allocations of ESG-CV to
several local shelters to address issues related to the effects of the Covid-19 pandemic.
Carriage Town Ministries, a local shelter for families, that had not requested funds previously,
is now in need of funding for its shelter. The requested amount is $81,590.

Per the requirements of Community Planning and Development Notice 21-08, issued July 19,
2021, by the U.S. Department of Housing and Urban Development, the City will publish how it
will use its ESG-CV funds. The Community and Economic Development Division will publish
on the City's website, a notification of CARES Act Award to Carriage Town Ministries and
how funds will be used.

FINANCIAL IMPLICATIONS: Funds for this purpose are reserved to provide services to the
homeless population in Flint and serve to prevent, prepare for or respond to coronavirus.
Funds determined to be ineligible paid and drawn must be repaid using general fund dollars.

Reso CTM Reso $81,590 ~ ESG-CV




CITY OF FLINT

BUDGETED EXPENDITURE? YES [] NO [J IF NO, PLEASE EXPLAIN: N/A

Y****Chart of Accounts being changed via BSA. Accounts used will be ESG-CA uncommitted
accounts. When new accounts can be created, Journal Entries to move to correct account
will be processed, the PO will be liquidated and reopened with correct accounts. *****

Dept. Name of Account Account Number | Grant Code Amount

P&D ESG Shelter Operations 282-750.101-502.750 | FHUD-ESGCA $ 81,590

P&D ESG Shelter Operations 282-750.101-963.100 | FHUD-ESGCA $ 81,590

PRE-ENCUMBERED? YES [X] NO [] REQUISITION NO: 220005400

ACCOUNTING APPROVAL: Carissa Dotsow, remotely Date: 2/21/22

2LL-*gge
FINANCE APPROVAL: Hartita Moffett-Page (FER'22, 2922 16:07 BST}

Date: 02/22/2022

WILL YOUR DEPARTMENT NEED A CONTRACT? YES [X] NO []
(If yes, please indicate how many years for the contract} YEARS

WHEN APPLICABLE, IF MORE THAN ONE (1) YEAR, PLEASE ESTIMATE TOTAL
AMOUNT FOR EACH BUDGET YEAR: (This will depend on the term of the bid
proposal) n/a

BUDGET YEAR 1

BUDGET YEAR 2

BUDGET YEAR 3

OTHER IMPLICATIONS (i.e., collective bargaining): NIA

STAFF RECOMMENDATION: (PLEASE SELECT): [X - APPROVED - [] ~Not
APPROVED

DEPARTMENT HEAD SIGNATURE:

nguu. a/;&o,f

Suzanne Wilcox, Director

Reso CTM Reso $81,590 — £SG-CV



RESOLUTION NO.:

PRESENTED: 5’ / O ‘?/ 9’200751

ADOPTED:

PROPOSA!:# 20-550
BY THE CITY ADMINISTRATOR:

CHANGE ORDER RESOLUTION TO LANG CONSTRUCTION FOR CHEMICAL SYSTEMS FEED
BUILDING

WHERESAS, The City of Flint Department of Purchases and Supplies solicited bids for The City of
Flint Water Plant for chemical feed systems in 2019. On December 9, 2019 resolution #190490 was
adopted to award the lowest bidder, Lang Constructors, a contract amount not to exceed
$4,085,957.00. Funding for services were made available out of the $77,000,000 Water
Infrastructure Improvements for the Nation (WIIN) grant. Due to COVID-19 mechanical and
electrical contractors sustained significant costs and schedule impacts. Cost increases for materials
and delays in getting said materials resulted in delays to the project, as well as unforeseen
problems found while construction commenced extending the construction schedule and
increasing costs.

WHEREAS, These costs total $330,107.21 and require a change order #1, for a total contract not to
exceed $4,416,064.21. Funds are available in 496-553.000-801.057 FEPA1SWIIN1.

Account Number Account Name Grant Code Amount
496-553.000-801.057 | Chemical Feed System FEPALBWIIN-I 330,107.21

IT IS RESOLVED, that the appropriate City Officials are authorized to issue a Change Order to Lang
Construction for chemical feed system, in an amount not-to-exceed $330,107.21 for FY22 for the
total aggregate Purchase Order amount not-to-exceed $4,416,064.21 for FY22 (07/01/21 -

06/30/22).
APPROVED AS TO FORM: APPROVED AS TO FINANCE:
Withiarn Kim i#ar 1 2000 16118 EST:
William Kim, Acting City Attorney Robert }.F. Widigan, Chief Financial Officer
FOR THE CITY OF FLINT: APPROVED BY CITY COUNCIL:
DA
CLYDE D EDWARDS {Mar 2, 2027 1635 51
Clyde Edwards, City Administrator Eric Mays, City Counci! President

- APPROVED AS TO PURCHASING:

Tehnter Boan

Jennifer R‘—,fgn hear ], Y027 15:53 EST:
Lauren Rowley
Purchasing Manager

i 1

Administration 03/06/2020



CITY OF FLINT

RESOLUTION STAFF REVIEW FORM
TODAY’S DATE: March 1, 2022
BID/PROPOSAL# 20000550

AGENDA ITEM TITLE: Resolution Authorizing Appropriate City Officials to Enter Into Change Order #1
with Lang Constructors

PREPARED BY: Yolanda Gray, Department of Public Works Accounting Supervisor

VENDOR NAME: Lang Constructors

BACKGROUND/SUMMARY OF PROPOSED ACTION:

As part of the City of Flint’s EPA order, a chemical systems feed building was required. On December 9,
2019 resolution #190490 was adopted to award the jowest bidder, Lang Constructors, a contract
amount not to exceed $4,085,957.00. Funding for services were made available out of the $77,000,000
Water Infrastructure Improvements for the Nation (WIIN) grant. Due to COVID-19 mechanical and
electrical contractors sustained significant costs and schedule impacts. Costincreases for materials and
delays in getting said materials resulted in delays to the project, as well as unforeseen problems found
while construction commenced extending the construction schedule and increasing costs, These costs
total $330,107.21 and require a change order #1, for a total contract not to exceed $4,416,064.21.
Funds are available in 496-553.000-801.057 FEPA18WIIN1.

FINANCIAL IMPLICATIONS:

BUDGETED EXPENDITURE? YESx NO L] NO, PLEASE EXPLAIN:

Dept. Name of Account Account Number Grant Code Amount
496 Chemical Feed System 496-553.000-801.057 | FEPA18WIIN-1 $330,107.21
GRAND TOTAL $330,107.21

PRE-ENCUMBERED? YES NO x[] REQUISITION NO:

‘ Mé ' ;
ACCOUNTING APPROVAL:?{;’ i V/ fq~ Date: S/ - 272

WILL YOUR DEPARTMENTUEED A CONTRACT? YES No [}
(If yes, please indicate how many years for the contract) YEARS

WHEN APPLICABLE, IF MORE THAN ONE (1) YEAR, PLEASE ESTIMATE TOTAL AMOUNT FOR EACH
BUDGET YEAR: (This will depend on the term of the bid proposal)

©Joyce McClone —COF 02-01-20



CITY OF FLINT

BUDGET YEAR 1
BUDGET YEAR 2
BUDGET YEAR 3

OTHER IMPLICATIONS {i.e., collective bargaining):

STAFF RECOMMENDATION: (PLEASE SELECT}? APPROVED [ ] NOTAPPROVED
= Ay e
770 -

3

-

DEPARTMENT HEAD SIGNATU g (LR A

i i
Sloyce McClane —COF 02-01-20
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?CDN!

Smith

535 Griswold Street, Suite 930
Detroit, Michigan 48226
tel: 313 963-1313

February 28, 2022

Mr. Michael Brown

Director Department of Public Works
City of Flint

1101 Saginaw Street

Flint, M1 48502

Subject: Chemical Systems Feed Building
Construction Contract No. 19-905
PO number20-002358
Change Order Request #1

Dear Mr. Brown:

Please find attached Change Proposal Request (CPR]) Nos. 17 through 31 from Lang Constructors,
Inc. for the Chemical Systems Feed Building Project. These CPR’s address Contract modifications as
described below and make-up Change Order #1. All CPR’s have been discussed and reviewed by
the Engineer, Program Manager, and yourseif,

CDM Smith has reviewed the following requests and offer the following descriptions and opinions:

Description of Contract Modifications

Incompacted B Beneath Underg e eed Pipe

, X acted Backfi derground ( cal Feed s - During installation
of the four (4) underground double-wall chemical feed pipes it was discovered that the backfill
around the Flint (GCDC) vault excavation was not properly backfilled by D'Agostini. Resolution of
this problem required the removal of the uncompacted material and placement and compaction of
the material.

CPR No. 18 — Add Valve Riser - During site grating a valve riser for an unknown underground valve

was discovered. Resolution of this problem required excavation and installation of a new riser
piece.

_ Elocauon ol Vnknown 480V Buried Electric Conduit - During installation of the
raadway a 4-inch unknown active buried conduit was discovered and conflicted with the roadway
subbase material. Resolution of this problem required excavation of an adjacent trench to lower
the conduit and installation of an electrical manhole,

CPR No. 20 - Sample Vault Relocation - During construction of the sample vault, unknow

underground utility conflicts were identified and required relocation the vault. Due to sample vault

1 i

i
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Smith

Chemical Systems Feed Building
February 28, 2021
Page 2

location requirements, the vault had to be reconfigured to fit the new location, Resolution of this
problem required excavation of new location to confirm available space and 48-inch pipeline access
and reconfiguration of the vault,

CPR No. 21 - Photocell - During construction it was discovered that the Contract Decuments did not
pravide for an exterior lighting control switch. Resolution of this problem required addition of
wiring, conduit, and a photocell.

~ Sodi i ionaljty - During commissioning it was
discovered that the four (4) installed Hypo System flow control valve actuators did not include
opened/closed position indicator as an output signal. Resolution of this problem required the four
{4) valves to be removed and replaced with valves with the required functionality,

CPR No. 23 - Caustic Low-Level Switch - During commissioning it was discovered that the piping

arrangement was trapping air in the riser pipe and interfering with Caustic bulk storage tank Low-
Level switch operation. Resolution of this problem required rerouting the vent pipe from existing
riser pipe and connecting to an existing unused flange connection on top of tank to allow automatic
venting of trapped air to bulk storage tank.

CPR No. 24 - Additional Guard Posts - The City of Flint staff requested additional guard posts to

protect the exposed chemical feed piping located on north side of building. In addition, the
Contractor was asked to provide a small concrete foundation in lieu of asphalt foundation for
exterior emergency shower/eyewash. The Contractor is unable to install asphalt pavement due to
cold weather. This request for additional work has been deleted as the City of Flint will
complete it with City staff,

CPR No. 25 - Flow Control Automation - The City of Flint requested automated computer control of

the two source waters (GLWA and GCDC) into the Flint distribution system. The new water source
from GCDC will complicate flow control into the Flint distribution system and require constant
operator attention. Programmed control will provide more accurate control of flow from the
GLWA and GCDC and reduce the need for constant operator adjustment.

Analyzer Automas eaning et - The City of Flint staff
automatic cleaning system for better analyzer operation. At
higher phosphate concentrations, the sensor requires more frequent cleaning, This request for
additional work has been deleted as the City of Flint will complete it with City staff,

ALRTOM

ht 4 d1ri%-of SIILI dC10 UVIiD- D ARt is Al ekicii] SRR (M3 'The
Mechanical Contractor, Goyette, indicated that during construction they sustained significant cost
and schedule impacts due to COVID-19. The project was bid prior to COVID-19 (Nov 2019) and was

BrownletterCPR-17thurd]_28-Feb.-2022
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February 28, 2021
Page 3

completed during the COVID-19 pandemic. Cost of most construction materials increased, and
frequent shipment delays occurred; thus, extending the construction schedule and increasing
overhead costs.

() F10] (31) ig.

, : ectrical Contractor COVID-19 Cost Excala 1 Supply mpacts - The
Electrical Contractor, Newkirk, indicated that during construction they sustained significant cost
and schedule impacts due to COVID-19. The project was bid prior to COVID-19 {(Nov 2019) and was
completed during the COVID-19 pandemic. Cost of most construction materials increased, and
frequent shipment delays occurred; thus, extending the construction schedule and increasing

overhead costs,

CPR No. 29 ~ Carrier Water - During commissioning it was discovered that the Contract Documents
contained a conflict, and the wrong size pipe was installed. Resolution of this problem required
removal and replacement of a segment of pipe with a larger size.

[)
A

LR NO. 30 - Level Indicator Probe Replacement - During commissioning it was discovered that the
Sodium Hypochlorite and Phosphoric Acid was attacking the liquid level probes causing
discoloration and probe deterioration. Resolution of this problem required removal and
replacement of a total of eight (B) probes with a chemical resistant material,

R No. 31 ~ Removal a : ent of Sodiy ection Quills - Recently it was
discovered that the Sodium Hypochlorite “neat solution” was attacking the 316 stainless steel
chemical injection quills and causing leaks. Resolution of this problem required removal and
replacement of chemical injection guills with a chemical resistant material.

Contractor’s Change Order Request

) nderg ipes - The Contractor

completed this work at risk ata not to xceed total cost of $5, 10.60.

CPR No, 18 - Add Valve Riser - The Contractor completed this work at risk at a not to exceed total
cost of $2,283.86.

- The Contractor completed this

CPR No, 20 -~ Sample Vault Relocation - The Contractor completed this work at risk at a not to

exceed total cost of $15,451.75.

BrownietierCPR-1Tthus3y_28-Feb-2022
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CPR No. 21 - Photocell - The Contractor completed this work at risk at a not to exceed total cost of
$2,395.00.

= ionality - The Contractor completed this work at risk at a not to
exceed total cost of $8,179.00.

CPR No. 23 - Caustic Low-Level Switch - The Contractor completed this work at risk at a not to

exceed total cost of $8,637.62.

CPR No. 24 - Additional Guard Posts ~ The Contractor proposes to complete this work at a not to

exceed total cost of $0.00. This request for additlonal work has been deleted as the City of
Flint will complete it with City staff.

CPR No. 25 - Flow Control Automation - The Contractor proposes to complete this work ata not to

exceed total cost of $32,480.70.

id An ning em -~ The Contractor

proposes to cmplte ti rk atanotto exced total cot f 0.0. This request for additional
work has been deleted as the City of Flint will complete it with City staff.

D, 27 echanjca : 3 ala nd Su
Contractor completed this work at risk at an extra total cost of $75,110.26.

' L, £3 = $ ) ' 2,
ted this work atrisk atan e

i i g}l JD dill
Xtra total cost of $109,809.00.

Contractor comple

CPR No. 29 - Carrier Water - The Contractor completed this work at risk at an extra total cost of
$4,731.80.

- i - The Contractor completed this work at risk at an
extra total cost of $46,233.89.

PR No. 31 - Removal and acement emnical Injection Quills - The Contractor has not
completed this work but has made a temporary repair to stop the leaking. He has provided a quote
to complete the permanent repair at a total cost of $12,970.60.

NED

Recommendation

CDM Smith recommends the City of Flint accept Change Proposal Request Nos. 17 through 31.
These Change Proposal Requests total $330,107.21 and will result in an increase in the tota}
Contract amount from $4,085,957.00 to $4,416.064.21.

BrownlettesCPR- 17thur31_28-Feb-2022
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These Change Proposal Requests also increased Contract time. We are proposing a new

Substantial Completion Date of April 15,2022, and a new Final Completion Date of June 15,

2022. We are recommending a later Final Completion to allow for Spring repair of exterior items
and the asphalt paving. Substantial Completion requires all Contract Work to be complete except
for punch list items, contract closeout, and the asphalt paving which will be completed between SC
and FC,

Should you have any questions or need any further information, please do not hesitate to call.

James j. Broz, P.E.

Séior Project Sanager

CDM Smiith Inc.

cc: John Young
Scott Dungee
Yolonda Gray
Rob Isabel

| H
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RESOLUTION NO.:

PRESENTED: J{ / 0 ?’/ FH B

ADOPTED:

{Proposal #20000558)
BY THE CITY ADMINISTRATOR:

RESOLUTION TO SPALDING DEDECKER FOR C.0. #1 ADDING ENGINEERING COSTS FOR ADDING A
WATER MAIN FOR THE MILLER RD. REHABILITATION

The American Rescue Plan Act includes provision to support local governments as they make necessary
investment in sewer and water infrastructure. The administration is recommending that Coronavirus
Local Fiscal Recovery Funds (CLFRF)/American Rescue Plan Act (ARPA) support funds be utilized to replace
the water main on Miller Rd,. between Hammerberg Road and Ballenger Highway.

On January 10, 2022, the Proper City Officials were authorized to enter into a contract per resolution
#210214 with Spalding DeDecker, 905 South Bivd. East, Rochester Hills, Michigan for Construction
Engineering (CE) services to rehabilitate Miller Rd. from Hammerberg to Ballenger Hwy. in an amount not
to exceed $276,591.00, and

The watermain replacement engineering services was not included on the original resolution. The cost to
add engineering design services will result in additional fees in the amount of $300,000.00. Funding for
said services will come from the City’s Coronavirus Local Fiscal Recovery Funds (CLFRF)/American Rescue
Plan Act (ARPA).

IT IS RESOLVED, that the appropriate City Officials are authorized to do all things necessary to enter into
change order #1 to the contract with Spalding DeDecker to add water main engineering services to the
project to rehabilitate Miller Rd., in an amount not to exceed $300,000.00 and a revised aggregate amount
of $576,591.00. Before funds are distributed, the City of Flint’s ARPA administration, compliance, and
implementation firm shall review and ensure compliance with the latest US Department of the Treasury
final rules. Funding for this program shall come from the American Rescue Plan Act fund {287).

APPROVED AS TO FORM: APPROVED AS TO FINANCE:
William Y. Kim Robert J.F. Widigan

Acting Chief Legal Officer Chief Finance Officer

FOR THE CITY OF FLINT: APPROVED BY CITY COUNCIL:
Clyde 1) Edw

Ciyd® D, Edwards i8ar 7, 2022 1745 £5T)

CEyﬁe Edwards, City Administrator Eric B. Mays, City Council President

FY22 - KRN



TODAY’S DATE: March 7, 2022

BID/PROPOSAL# N/A

AGENDA ITEM TITLE - Additional engineering services for Miller Rd. water main
replacement

PREPARED BY Kathryn Neumann for Michael J. Brown, Director of Public Works
VENDOR NAME: Spalding DeDecker

BACKGROUND/SUMMARY OF PROPOSED ACTION:

The purpose of this resolution is to add engineering services for the water main replacement
along Miiler Rd. from Ballenger Highway to Hammerberg Rd. and all together with necessary
related work.

FINANCIAL IMPLICATIONS: Funding for said services will come from the City’s Coronavirus
Lacal Fiscal Recovery Funds {CLFRF)/American Rescue Plan Act {ARPA)..

BUDGETED EXPENDITURE? YES NO [] IF NO, PLEASE EXPLAIN:

Account
Dept. Name of Account Number Grant Code Amount
FY22 GRAND TOTAL $300,000.00

PRE-ENCUMBERED? YES X NO [] REQUISITION NO:

ACCOUNTING APPROVAL: Date:

WILL YOUR DEPARTMENT NEED A CONTRACT? YES [X] NO [}
(If yes, please indicate how many years for the contract)

OTHER IMPLICATIONS (i.e., collective bargaining): None

STAFF RECOMMENDATION: (PLEASE SELECT): [X] - APPROVED =~ [] ~NOT
APPROVED

DEPARTMENT HEAD SIGNATURE:

Michael 1. Brown, Director of Public Works



RESOLUTION NO.: )
PRESENTED: &5/ / O?/ / JOAA

ADOPTED:

8Y THE CITY ADMINISTRATOR:

RESOLUTION TO ZITO CONSTRUCTION COMPANY
FOR MILLER ROAD WATER MAIN REPLACEMENT

The American Rescue Plan Act includes provision to support local governments as they make necessary
investment in sewer and water infrastructure. The administration is recommending that Coronavirus
Local Fiscal Recovery Funds (CLFRF)/American Rescue Plan Act {ARPA) support funds be utilized to replace
the water main on Miller Road, between Hammerberg Road and Balienger Highway.

Michigan Department of Transportation (MDOT) is rehabilitating Miller Road from Hammerberg to
Ballenger Hwy. The contractor for said project is Zito Construction Company. Zito Construction Company
has submitted a quote for the addition of a water main replacement to the Miller Road reconstruction
project; and

The water main on Miller Road, between Hammerberg Road and Ballenger Highway has had numerous
breaks and repairs since its installation, adding to the extenuating concerns such as flooding and water
backups in the surrounding neighborhoods. The current water main is cast iron pipe installed circa 1564,
with an average life expectancy of 40-50 years. Itis imperative that any water main replacement work be
completed before the Miller Road Reconstruction Project construction begins, which has an anticipated
start date of April 2022. The cost to add the water main construction in a not to exceed $1,873,634.27.
Funding for said services will come from the American Rescue Plan Act fund (287).

IT IS RESOLVED, that the appropriate City Officials are authorized to do all things necessary to enter into
a contract with Zito Construction to replace the water main during the rehabilitation of Miller Rd. between
Hammerberg Road and Ballenger Hwy., in an amount not to exceed $1,873,634.27. Before funds are
distributed, the City of Flint’s ARPA administration, compliance, and implementation firm shall review and
ensure compliance with the latest US Department of the Treasury final rules. Funding for this program
shall come from the American Rescue Plan Act fund (287).

APPROVED AS TO FORM: APPROVED AS TO FINANCE:
e Robert . 7. Widdigan
William Rim (Mar 7,2022 17 43 EST)

William Y. Kim Robert J.F. Widigan

Acting Chief Legal Officer Chief Finance Officer

FOR THE CITY OF FLINT; APPROVED BY CITY COUNCIL:
yne D) Edwaraf

ClydE D, Edwards iMar 7, 2022 1745 E5T}

Ciyde Edwards, City Administrator Eric B. Mays, City Council President

FY22 - KRN



TODAY’S DATE: March 7, 2022

BID/PROPOSAL# N/A

AGENDA ITEM TITLE — Water main replacement - Miller Rd. from Ballenger Hwy. to
Hammerberg Rd.

PREPARED BY Kathryn Neumann for Michael J. Brown, Director of Public Works
VENDOR NAME: Zito Construction

BACKGROUND/SUMMARY OF PROPOSED ACTION:

The purpose of this resolution is to add the water main replacement along Miller Rd. from
Ballenger Highway to Hammerberg Rd. and all together with necessary related work.

FINANCIAL IMPLICATIONS: Funding for said services will come from the City's Coronavirus
Local Fiscal Recovery Funds (CLFRFYAmerican Rescue Plan Act {ARPA)..

BUDGETED EXPENDITURE? YES [X] NO [] IF NO, PLEASE EXPLAIN:

Account
Dept. Name of Account Number Grant Code Amount
FY22 GRAND TOTAL $1,873,634.27

PRE-ENCUMBERED? YES NO [ REQUISITION NO:

ACCOUNTING APPROVAL: Date:

WILL YOUR DEPARTMENT NEED A CONTRACT? YES X NO [ ]
(If yes, please indicate how many years for the contract)

OTHER IMPLICATIONS (i.e., collective bargaining): None

STAFF RECOMMENDATION: (PLEASE SELECT): [{ ~~APPROVED [] NOT
APPROVED

DEPARTMENT HEAD SIGNATURE:

Michael J. Brown, Director of Public Works



RESOLUTION NO.: ,
PRESENTED: @l’/ 0?/ L2 A

ADOPTED:

RESOLUTION AUTHORIZING PUBLIC SAFETY RECRUITMENT INCENTIVES

By the Mayor:

WHEREAS, The American Rescue Plan Act (ARPA) provides provisions related to public health and increased government
employment and public sector capacity.

WHEREAS, the administration proposes to provide $7,500.00 incentives for newly hired Flint Police Department certified
officers and Flint Fire Department certified fire suppression personnel and $5,000.00 to newly hired recruits from the police and
fire academies to expand the hiring field of qualifying candidates. The proposal is to appropriate $500,000.00 for said funding
which is to come from the American Rescue Plan Act funds as shown below:

Account Number Account Name Amount
287-171.716-702.000 American Rescue Plan Act fund (287) $500,000.00
Total $500,000.00

Funding for incentive pay shall come from general ledger account 287-171.716-702.000.

WHEREAS, incentive pay will be paid to recruit and retain qualifying Flint Police Department sworn officers and Flint Fire
Department certified fire suppression personnel.

IT1S RESOLVED, that the appropriate City Officials are authorized to do all things necessary to appropriate $500,000.00 of ARPA
funds for the purpose of distributing incentives, as stated above, to qualifying Flint Police Department officers and Flint Fire
Department certified fire suppression personnel. Before incentive pay compensation is distributed, the City of Flint's ARPA
administration, compliance, and implementation firm shall review and ensure compliance with the latest US Department of the
Treasury final rules. Incentive pay shall be paid from the American Rescue Plan Act fund (287).

APPROVED AS TO FORM: APPROVED AS TO FINANCE:
Zé 2 g

Witliam: Kim {Mar 8, 2622 69:50 EST} Jennifer Ryan {Mar 8, 022 09:41 EST)

William Y. Kim Robert J.F, Widigan

Acting Chief Legal Officer Chief Finance Officer

FOR THE CITY OF FLINT; APPROVED BY CITY COUNCIL:

Mayor Sheldon A. Neeley Eric B. Mays, City Council President



RESOLUTION NO.; | .
PRESENTED: \3/ / L/// FOIA

ADOPTED:

RESOLUTION REQUESTING RETENTION OF OUTSIDE COUNSEL TO FILE SUIT
OVER THE DECEMBER 2021 TRANSFER OF TAX-REVERTED PROPERTIES

BY THE CITY COUNCIL;:

WHEREAS on November 2, 2021, the Genesee County Treasurer notified the City of Flint that
649 tax-reverted properties were available to the City, and that, pursuant to MCL §211,78m(6),
unless the City objected by December 16, 2021, the properties would be transferred to the City;
and

WHEREAS the issuc of these tax reverted properties was discussed by the Flint City Council on
Wednesday December 8, Monday, December 13, and Thursday December 16, without the City
Council approving any resolution authorizing the acceptance of these properties; and

WHEREAS on Friday, December 17, 2021, City Administration sent a letter to the Genesee
County Treasurer objecting to the transfer of the tax-reverted properties because — per §3-311 of
the Flint City Charter — the City lacked the authority to accept those properties without the approval
of the City Council; and

WHEREAS the Genesee County Treasurer accepted the City’s objection and transferred all 649
tax-reverted properties to the Genesee County Land Bank; and

WHEREAS on Tuesday, December 21, 2021, the City Council adopted a resolution expressing a
desire to obtain 46 of the tax-reverted properties and reject the remaining 603; and

WHEREAS, the Genesee County Treasurer did not transfer the 46 tax-reverted properties to the
City; and

WHEREAS the City Council now wishes that the City file suit to obtain title to the 46 properties
transferred from the Genesee County Treasurer to the Genesee County Land Bank; and

WHEREAS the Law Department recommends against the filing of such a suit for the reasons
stated in a confidential legal opinion provided to the City Council;

tof2



IT IS RESOLVED that the City Council requests that the outside counsel be retained to prosecute
a lawsuit on behalf of the City, seeking recovery of the 46 properties specified in the City Council’s
December 21, 2021 Resolution.

APPROVED BY CITY COUNCIL: APPROVED BY THE MAYOR:
Eric Mays, City Council President Sheldon A Neeley, Mayor
APPROVED AS TO FORM:

o

William Kim, Acting City Attorney

20f2



ORDINANCE NO.

A Proposed ordinance to amend Chapter
50 of the Code of the City of Flint has been
requested by Darren Dado (PC 21-419) for a
rezoning change for the property at 3801 W.
Boulevard Dr. (Parcel ID# 47-32-311-018) from
D-6 General and Highway Commercial — Service
District to E Heavy Commercial Limited
Manufacturing.

The Planning Commission recommends
DENIAL of a Zoning Ordinance map amendment
concerning this property located in WARD 3.

IT IS HEREBY ORDAINED BY THE PEOPLE
OF THE CITY OF FLINT:

Sec. 1. That the code of the City of Flint is
hereby amended to change the District
boundaries or regulations established in Chapter
50 thereof, specifically allowing under 50-4 a
Zzoning map amendment, as follows:

3801 W. Boulevard Drive, Flint, M1 48502
parcel #41-18-154-038 legally described as
GENERAL MOTORS PARK NUMBER
ONE LOTS 630 THRU 635 INCL, LOTS
678 THRU 691 INCL PART OF LOTS 734
THRU 742 INCL ALL DESC AS FOLLS:
BEG AT APTTHAT IS S 89 DEG 16 MIN
24 SEC W, 576.29 FT AND S 11 DEG 00
MIN 09 SEC W, 234.70 FT AND S 36 DEG
S50 MIN 43 SEC E, 621.43 FT AND S 26
DEG 30 MIN 52 SECE, 499.08 FT AND S
21 DEGS5MIN 01 SECE, 184.51 FT AND
S 00 DEG 21 MIN 36 SECE, 1356.17 FT
AND N 89 DEG 11 MIN 28 SEC E, 544.08
FT AND S 01 DEG 39 MIN 43 SEC E,
327.92 FT AND S 12 DEG 48 MIN 41 SEC
W, 160.0 FT AND S 4 DEG 11 MIN 30
SEC W, 41291 FT FROM NW COR OF
SEC 32, T8N, R7E; TH S 4 DEG 11 MIN
30 SEC W, 2936 FT; TH S 01 DEG 46
MIN 02 SEC W, 80.12 FT; TH S 01 DEG
46 MIN 02 SEC W, 170.3 FT; TH S 01

DEG 39 MIN 59 SECE, 500.03 FT; THN
28DEG 14 MINS9SECE, 288.57FT ALG
THE WLY ROW LINE OF W BLVD DR;
TH CONT ALG SD WLY LINE N 28
DEG 13 MIN 08 SECE, 484,34 FT; THN
28DEG 13 MINO8SECE, 12593 FT; TH
S 88 DEG 20 MIN 01 SEC W,430.0 FT TO
POB from “D-6" General and Highway
Commercial — Service District and future
zoned “City Corridor” te “E” Heavy
Commercial Limited Manufacturing

Sec. 2. This ordinance shall take effect on
the _ day of , 2022 A.D.

Approved this __ day of .
2022 A.D.

Sheldon A. Neeley, Mayor

Inez M. Brown, City Clerk

APPROVED AS TO FORM:

Ahgels Wheeler Lan 23, 2022 18:38 ESTS

Angela Wheeler, Chief Legal Officer




CITY OF FLINT

RESOLUTION STAFF REVIEW FORM
TODAY’S DATE: January 21, 2022
BID/PROPOSAL# n/a

AGENDA ITEM TITLE: ORDINANCE RECOMMENDING DENIAL OF A REZONING REQUEST FOR THE
PROPERTY AT 3801 W. BOULEVARD DR. (PARCEL ID# 47-32-311-018) FROM D-6 TO E TO ALLOW
FOR A MARIHUANA GROW FACILITY

PREPARED BY Suzanne Wilcox, Director of Planning and Development

VENDOR NAME: n/a

BACKGROUND/SUMMARY OF PROPOSED ACTION:

At its meeting on December 14, 2021, the Flint Planning Commission DENIED the submitted request
for a rezoning from D-6 General and Highway Commercial — Service District to E Heavy Commercial
Limited Manufacturing for 3801 W. Boulevard Dr. {PID# 47-32-311-018). Mr. Dado intends to use the
property for a marihuana grow facility. The property is currently zoned D-6 and under the Master
Plan zoning the property would be City Corridor. Overall, this request appears to bring the parcel out
of compliance with the Master Plan as the D-6 district appears to be more consistent with the vision
for the City Corridor land use classification rather than the proposed E zoning. The staff report
identified that there are nearby parcels zoned industrial and that rezoning would not be disruptive or
inconsistent with the character of the area. However, the recommendation was that approval of the
rezoning would bring the parcel out of compliance with the Master Plan. Planning Commission
recommended denial of the proposed rezoning with the findings that it would constitute spot zoning
and that it does not comply with the Master Plan.

FINANCIAL IMPLICATIONS: No financial implications

BUDGETED EXPENDITURE? YES [_] NO [X] IF NO, PLEASE EXPLAIN: n/a

Grant
Dept. Name of Account Account Number Gode Amount
FY19/20 GRAND TOTAL

PRE-ENCUMBERED? YES [ ] NO X REQUISITION NO:

@loyce McClune —=COF 02-01-20



CITY OF FLINT

ACCOUNTING APPROVAL: _n/a Date:

FINANCE APPROVAL: n/a Date:

WILL YOUR DEPARTMENT NEED A CONTRACT? YES [ ] NO
(If yes, please indicate how many years for the contract) YEARS

WHEN APPLICABLE, IF MORE THAN ONE (1} YEAR, PLEASE ESTIMATE TOTAL AMOUNT FOR EACH
BUDGET YEAR: (This will depend on the term of the bid proposal)

BUDGET YEAR 1
BUDGET YEAR 2
BUDGET YEAR 3
OTHER IMPLICATIONS {i.e., collective bargaining): none

STAFF RECOMMENDATION: (PLEASE SELECT): [X] APPROVED [ | NOTAPPROVED

%L&aﬁ
DEPARTMENT HEAD SIGNATURE:

7

{Suzan}“r?Wilcox, Director of Planning and Development}

CLYDE D EDWARDS

CA ORDINANCE APPROVAL FOR COUNCIL: <ivbs DEDWARDS (Jan 24, 7522 1341 £5T

({Clyde Edwards, City Administrator)

®Joyce McClane =COF 02-01-20



CITY OF FLINT

FLINT PLANNING COMMISSION
ROBERT WESLEY, CHAIRMAN

STAFF REPORT (PC 21- 419)

DATE: December 8, 2021
TO: City of Flint Planning Commission

STAFF REPORT BY: Bill Vandercook, Zoning Coordinator

ADMINISTRATIVE DEPT: Department of Planning and Development

SUBJECT: PC 21-419: Darren Dado requests a rezoning from D-6 to E to allow for a Marihuana
Facility at 3801 W. Boulevard Drive. (PID 47-32-311-018).

LOCATION: 3801 W. Boulevard Drive

AFFECTED WARD: Subject site is located in Ward 3,

PERTINENT SECTION OF THE ORDINANCE: § 50-151 PLANNING COMMISSION —
ACTION

EXISTING LAND USE PATTERNS:
North- Vacant - Commercial

East-  Open Space Commercial Public
South- Open Space Commercial Public
West- ROW

EXISTING ZONING PATTERNS:
Subject Property -~ D-6 (General Highway and Commercial Services)

North- D-6 (General and Highway Commercial-Service District)
East-  A-2 (Single-Family Medium Density District ~ Open Space)
South-  A-2 (Single-Family Medium Density District)

West-  |-475

ANALYSIS

The applicant, Darren Dado, requests a rezoning from D-6 to E at 3801 W. Boulevard Dr. The
applicant intends to use the property for a marihuana facility, This parcel is zoned City
Corridor in the draft zoning ordinance and the land use is classified as “City Corridor” in the
Master Plan. When weighing the appropriateness of a rezoning request the most critical
factor is conformity with the Master Plan. This means consistency with the relevant goals
and policies as well as the land use plan. Rezoning requests that bring a parcel more in line
with the Master Plan are ideal and should only be denied if the commission identifies a factor
that renders the Master Plan inadequate, outdated, or flawed. The following are factors to
consider when making your decision

1101 8. SAGINAW ST.  FLINT, MICHIGAN 48502 810.766-7355 FAX 810.766-7249



1. Mistake — A mistake in the Master Plan can be an assumption made based on
incorrect data, an area on a future land use map that is incorrectly labeled, or other
factors that, if known at the time of the Master Plan adoption, would have been
corrected.

2. Changes in conditions — Master Plans are developed based on conditions as they
were when the plan was drafted. If conditions change then the adopted goals,
policies, and land use decisions may no longer be valid.

3. Change in Policy ~ The Master Plan is the Planning Commission's vision for the city.
When an issue arises that alters the Commission’s vision, a decision can be made
that is contrary to the current Master Plan.

Overall, this request appears to bring the parcel out of compliance with the Master Plan. The
“City Corridor” land use classification is described in the Master Plan as “an area of the City
that accommodates a wide range of commercial and institutional uses strung along Flint's
major roadways.” This classification is intended to, "host a range of commercial uses of
varying types and intensities, inciuding commercial uses that serve and draw customers from
a larger region, including grocery stores and large format retailers.”

Although there is no direct one-to-one correlation between the current zoning districts and
the Master Plan's proposed districts, the D-6 district appears to be more consistent with this
vision for the City Corridor land use classification than the proposed E zoning. The D-6
district is described in the zoning ordinance as, “intended to accommodate primarily those
establishments offering accommodations, supplies or service to motorists, and certain
specialized uses, retail outlets, repair and service establishments, which, although serving
the entire city or a major section thereof, do not customarily locate in the central business
district or in community business districts.” The E district is described in the zoning
ordinance as, "intended to accommodate heavy commercial and certain light manufacturing
uses which are generally incompatible with uses appropriate in retail business districts but
which do not warrant an exclusive industrial classification.”

There are nearby parcels zoned industrial. The nearest parcel to the west, located across 1-
475, is zoned G Heavy Manufacturing. The parcel is well buffered from other properties due
to its located between 1-475 and the Flint River. For these reasons, approval of the requested
rezoning would not be disruptive or inconsistent with the character of the area.

STAFF RECOMMENDATION

Approval of this rezoning will bring the parcel out of compliance with the Master Pian.

1101 5. SAGINAW ST.  FLINT, MICHIGAN 48502 810.766-7355 FAX 810.766-7249
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CITY OF FLINT

FLINT PLANNING COMMISSION
ROBERT WESLEY, CHAIRMAN

=

December 14, 202

Darren Dado
11184 Maple Shores
Goodrich, Ml 48438

RE: Planning Commission Action Notification

PC21-419: Darren Dado requests a rezoning from D-6 to E to allow for a Marihuana Facility
at 3801 W Boulevard Drive (PID# 47-32-311-018).

At its meeting on December 14, 2021 the Flint Planning Commission DENIED the
request for a rezoning from D-6 to E to allow for a Marihuana Facility at 3801 W
Boulevard Drive for the following findings of: 1) spot zoning and 2) that it does not
comply with the Master Plan.

If you have any questions, please contact the Planning & Zoning Office at (810) 766-
7426 ext. 30690

Sinc’erely,/ //

william Vandercook

Zoning Coordinator

City of Flint - Planning & Zoning Division
1101 S. Saginaw St. Rm. 5105

P: 810.766.7426 x.3060

1101 5. SAGINAW ST, FLINT, MICHIGAN 48502  810.766-73556 FAX 810.766-7249



