

EM SUBMISSION NO.: 2012EM337PRESENTED: 6/27/12ADOPTED: 6/27/12

BY THE EMERGENCY MANAGER:

RESOLUTION TO EXTEND DZINEBYTES WEB DEVELOPMENT PROFESSIONAL SERVICES

On June 27, 2011, City Council authorized the Proper City Officials to enter into a contract with Dzinebytes Web Development, 11082 Duffield Road, Montrose, Michigan 48457, to provide training, technical assistance and web development; and

Information Technology is requesting additional services from said vendor in order to continue its Professional Services Agreement in an amount not to exceed \$1200. Funding will come from account number: 636-228.100-801.000; and

IT IS RESOLVED, That the Proper City Officials, upon the Emergency Manager's approval, are hereby authorized to enter into change order #1 to the contract with DZinebytes for additional funds in an amount not to exceed \$1200.00 for a revised contractual amount of \$9,360.00 and to extend the contract time frame through June 30, 2013.

APPROVED AS TO FORM:


Peter M. Bade, Chief Legal Officer

APPROVED AS TO FINANCE:


Jerry Ambrose, Finance Director**EM DISPOSITION:**ENACT ☒FAIL ☐DATED 6-27-12
Michael K. Brown, Emergency Manager

RESOLUTION STAFF REVIEW FORM

DATE: June 14, 2012

Agenda Item Title: DZinebytes Web Design, Change Order #1

Prepared By: Paul Knific, Chief Technology Officer

Background/Summary of Proposed Action: Information Technology entered into a professional service agreement with DZinebytes Web Design due to expire June 30, 2012 for the City of Flint website design and updates. IT is requesting Change order #1 to extend the DZinebytes Web Design contract through June 30, 2013 and for additional funding in the amount of \$1200.00 increasing total contract amount to \$9,360.00

Financial Implications: \$1200.00


Budgeted Expenditure: Yes

Account #: 636-228.100-801.000

Pre-encumbered: No

Other Implications (i.e., collective bargaining): None

Staff Person:



Paul Knific, Chief Technology Officer